Agilent / HP Open Space Schedule
B-Jul-12

Month June July August September October Movember December January
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1. Project Initiation and Start Up

2. Analysis, Research and Preplanning

3. Preliminary and Schematic Design (Master Plan)

Remaining contracted tasks

Open space and architecture design character
sketches (2) wetlands restoration section was 1
Draft Drainage Report

4. Master Plan/Preferred Plan Graphics

Additional services approval and contracting
Contract transfer

5. Design Development (§5% CDs)

Prepare 65% Plans

Survey Coordination and Execution
Geotechnical Investigation Coordination and Execution

Trail Alignment GPS B
Road and Parking Initial Layout and Grading
Floodplain issues review ||
Wetlands issues and permitting strategy

Initial layout and grading of core area and extents of
boardwalks, etc.
Detailed core area design

Ecclogical restoration concepts and prototype

Restroom initial research =
Shelters and modifications to restrooms

Utilities

Boardwalk, overlook deck and fishing piers design

(structural and LA's)
Other site elements details (kiosk, fishing pier, stone

edge, boating access, efc.)
2 Bridges

Crusher fines trails

Foot trails
Pond edge grading analysis

More detailed pond edge grading
Landscape restoration plans and details
Qutline specifications and cut sheets
Cluantities and costs

Submit 65% Plans =
65% Submittal Review Meeting ﬁ

6. Final Design and Construction Documents (95%
and 100%)

Prepare 95% FPlans
Final Drainage Report
Submit 95% ]

05% Review Meeting
100% Construction Document Preparation and

Submittal

7. Site Development Plan Application

Prepare Site Dev Plan submittal
Approval Process

Floodplain modeling and approvals
Wetlands approvals

8. Meeting, Reviews and Public Process
Progress Meetings {see dots above) .
Utility coordination meeting |

9. Farmstead Structures Assessment (MIC)
10. Custom-designed Elements (NIC)

11. Construction Administration Services
Bidding and contracting

Construction starts (Thiougly Jully
2013)

12. Cost Estimating (95% - NIC) *

Deliverable =

Submittal / Departmental Mestings *
Progress Mestings .




