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EXECUTIVE SUMMARY 

PURPOSEPURPOSEPURPOSEPURPOSE    

The purpose of this study is to develop a facilities master plan that addresses both the immediate and 

short term as well as the long term facilities needs for the City of Loveland.  The plan is intended to serve 

as the “road map” for the future development and operations of all City facilities.  The scope of the 

master plan is for the next 25 years, with a special emphasis on the next five and ten years.  Two studies 

independent of and concurrent with this study are being prepared: the Parks & Recreation Master Plan 

and the Water & Power Space Study.  These studies are expected to be completed within the next few 

months. 

This plan should provide the City with a long-term vision and time-phased plan to methodically:  

a)  Dispose of deficient facilities which are or will become not cost-effective to retain. 

b)  Strategically develop replacement/renovated facilities that are sized appropriately and located to 

consolidate operations. 

c)  Develop new facilities where needed to accommodate forecasted city growth and population 

increases over the long-term (for the purposes of this plan, defined as 20 - 25 years). The 

methodology used to forecast space needs is briefly discussed in Section 1. 

These new/renovated facilities should benefit the City by: 

� Improving city operational efficiencies. 

� Locating facilities so they can be more conveniently accessed by the public. 

� Maintaining and improving public safety calls for service response times. 

� Leveraging the reuse of existing facilities where practical. 

� Developing appropriately sized facilities, programmed with the capacity and functionality to 

meet forecasted service demand (where quantifiable) and modern-day operations. 

� The renewal costs of the facilities are also projected for the next twenty five years.  A definition 

of renewal costs is found in Section 1 

The capital finance impact findings developed in this study will be incorporated into the CEF study 

expected to be complete in 2014 and will assist in establishing the methodology used to calculate 

Capital Expansion Fees for capital improvements and expansion on a “plan-based” approach. 

BACKGROUNDBACKGROUNDBACKGROUNDBACKGROUND    

The City of Loveland last completed a comprehensive Facilities Master Plan in 2003.  It was presented to 

the City Council in 2003; however, not formally adopted at that time.  Many of the items identified in that 

study have been implemented or built since that time.  At the time, the City of Loveland’s total employee 

count was 668 FTEs (full-time equivalent) with a growth through 2009 reaching 724 FTEs.  Following a 

large drop in staff due to the economic climate, the total employee count in 2012 was 698 FTEs.  The 

employee count as of 2013 is 713 FTEs.  This count is projected to grow by about 12% with a total 

employee count of 831 regular benefitted FTEs by 2023. 

According to the 2013 ‘Data & Assumptions Report’ prepared by the City’s Community & Strategic 

Planning Division, the population of Loveland is estimated to be 72,846 in 2013.  That report also 

projects an annual population growth to 82,820 in the next five years and 93,247 in the next ten years, 

averaging a 2% growth in population annually.  The projected population in 2038 is more than 118,000 

citizens.  
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Year Population

Population      

% Increase 

per year FTE

FTE             

% Increase 

per year

FTE per          

1000             

Population

1990 37,511 444 11.84

1995 44,000 5.46% 542 4.07% 12.32

2000 51,881 5.65% 595 1.88% 11.47

2003 57,000 3.19% 667 2.31% 11.70

2008 66,132 3.02% 725 1.68% 10.96

2013 72,846 1.95% 713 -0.33% 9.79

2018 82,820 2.60% 775 1.68% 9.36

2023 93,247 2.40% 831 1.41% 8.91

2028 102,243 1.86% 871 0.94% 8.52

2033 110,144 1.50% 912 0.92% 8.28

2038 118,656 1.50% 953 0.88% 8.03

    

Historical Population data 1990 - 2003 taken from biggestuscities.com 

Historical and Projected Population data 2008 - 2033 taken from City of Loveland Annual Data and 

Assumptions Report 6/24/2013 

Historical FTE data 1990 - 2013 complied by Loveland Facilities Management 

Projected FTE based on City of Loveland 2013-2022 Forecast Scenario        

                                                                                HISTORIC AND PROJECTED HISTORIC AND PROJECTED HISTORIC AND PROJECTED HISTORIC AND PROJECTED POPULATION VS .FTE 

                                                                                HISTORIC AND PROJECTED POPULATION & FTE RATE OF INCREASE 
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FACILITY FACILITY FACILITY FACILITY INVENTINVENTINVENTINVENTORY BASELINEORY BASELINEORY BASELINEORY BASELINE    

Currently, the City operates approximately 910,210 square feet of space, located in about 120 facilities 

on multiple campuses.  City departments include: Executive & Legal, Airport, Cultural Services, 

Development Services, Economic Development, Finance, Fire & Rescue, Human Resources, Information 

Technology, Library, Parks & Recreation, Police, Public Works, and Water & Power. 

Of the 120 facilities, this plan addresses 81818181    facilitiesfacilitiesfacilitiesfacilities owned and occupied by the City as identified in 

Appendix A.  These facilities contain 794,378 gross square feet (GSF), house 713 full time equivalent 

(FTE) staff and are located on multiple sites (reference map on following page).  The remaining 39 

facilities are not included in this study. 

IIIIn general, the n general, the n general, the n general, the bulk of thbulk of thbulk of thbulk of the e e e City City City City facilities are in facilities are in facilities are in facilities are in adequate to goodadequate to goodadequate to goodadequate to good    condition, are condition, are condition, are condition, are well maintainedwell maintainedwell maintainedwell maintained    and and and and 

have undergone renovations over time to continuehave undergone renovations over time to continuehave undergone renovations over time to continuehave undergone renovations over time to continue    their their their their     viability and functionalityviability and functionalityviability and functionalityviability and functionality .  Therefore, only 

a few facilities have exceeded their cost-effective lifespan. 

 

 

    

 

Existing Facilities Locations (see next page)    
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2018 2018 2023 2023 2038 2038

Current Needed Needed Needed Needed Needed Needed

Staff SF Staff SF Staff SF Staff

MUNICIPAL BUILDING

City Clerk 5 1,585 5 1,585 5 1,585 5

City Manager 6 1,387 6 1,387 6 1,387 6

Economic Development 6 1,195 9 1,195 9 1,399 11

Finance 21 3,708 25 3,708 25 4,255 31

Human Resources & Risk Management 13 2,985 18 2,985 18 3,839 27

Information Technology 20 4,832 22 5,059 25 5,251 30

Legal 7 1,800 10 1,968 11 1,968 11

Parks & Recreation Administration 15 3,422 17 3,601 19 3,779 21

Utility Billing 16 2,020 16 2,020 16 2,020 16

NET PERSONNEL SQUARE FT 109 22,934 128 23,507 134 25,482 158

City Council Spaces 4,149 4,149 4,149

Municipal Building - Common Spaces 4,934 5,285 5,285

NET BLDG USABLE SQUARE FT NEEDED 32,017 32,941 34,916

NET BLDG USABLE SQUARE FT EXISTING 36,033

FIRE & ADMINISTRATION BUILDING

Building Inspection 12 1,601 12 1,601 12 1,601 12

Current Planning 9 1,154 12 1,154 12 1,457 15

Transportation Development Review 4 736 6 736 6 736 6

Dev Admin, Com Part, Strategic Plann'g 8 1,474 9 1,474 9 1,574 10

Fire Administration 12 3,511 14 3,511 14 3,511 14

Emergency Operation Center 2,056 2,056 2,056

NET BLDG USABLE SQUARE FT 10,532 10,532 10,935

NET BLDG USABLE SQUARE FT EXISTING 11,933

MAINTENANCE OPERATIONS CENTER

Facilities 8 1,194 10 1,325 12 2,157 12

Traffic 12 2,457 16 2,638 17 2,638 18

COLT 4 504 4 504 4 504 4

Shop 21,395 22,387 22,387

NET BLDG USABLE SQUARE FT 25,550 26,853 27,685

NET BLDG USABLE SQUARE FT EXISTING 28,186

    

                                                                                SPACE NEEDS - SHARED FACILITIES 
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2018 2023 2038

Build ing Additional Additional Additional

Needed SF Needed SF Needed SF

AIRPORT MAINTENANCE STORAGE 6,000

CHILSON CENTER STORAGE / OFFICE ADDTN. 800

CULTURAL SERVICES MUSEUM ADDITION 26,000

CULTURAL SERVICES STORAGE BUILDING 12,000

FIRE STATION #5 ADDITION 4,400

FIRE STATION #10 (NEW) 9,000 9,000

LIBRARY SATELLITES 14,300 14,300

P&R - EQUIPMENT WASH (3 Locations) 700 700

P&R - NEW RECREATION CENTER 60,000

P&R - NEW WATER PARK 15,000 15,000

P&R - SPORTS PARK OFFICE ADDITION 300

POLICE & COURTS ADDITION (POLICE) 2,800 2,000

POLICE & COURTS ADDITNL. SECURE PARK'G 6,000

POLICE - COVERED ON-DUTY PARKING 1,100

POLICE TRAINING CAMPUS 60,250 20,000

PUBLIC WORKS HEATED STORAGE ADDITION 8,000

WATER & POWER SVC ADMINISTRATION BLDG. ADDITION 3,000

WATER & POWER ADMINISTRATION (SHOP) 2,000

WATER & POWER SVC HEATED STORAGE 6,000

WATER TREATMENT PLANT EXPANSION 48,000 30,000

WASTEWATER TREATMENT PLANT LAB 11,500 11,500

WATER & POWER SATELLITE LOCATION 3,000

    

2018 2023 2038

Department / Current Building Needed Needed Needed

SF SF SF

Development Services (Moved from Pulliam Bldg.) 250 250 250

Human Resources (Moved from FAB) - SECURED 250 250 250

City Clerk Additional Storage 200 200 300

IT Equipment (if adjacent to their space) 0 0 250

Multiple Departments (SVC Warehouse) 100 100 100

TOTAL 800 800 1,150
    

                                                                                SPACE NEEDS - ADDITIONAL 

                    SPACE NEEDS – CONSOLIDATING RECORDS STORAGE 
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EXECUTIVE SUMMARY 

RECOMMENDATIONS FOR EXISTING AND NEW FACILITYRECOMMENDATIONS FOR EXISTING AND NEW FACILITYRECOMMENDATIONS FOR EXISTING AND NEW FACILITYRECOMMENDATIONS FOR EXISTING AND NEW FACILITY    INVENTORYINVENTORYINVENTORYINVENTORY    

There is adequate and appropriate office space in the City building inventory for the current City 

departments for the next ten years.  The need to expand the existing Council Room does not fit well 

within the size and configuration of the Municipal Building.  However, adequate space does exist on the 

Civic Center Campus for providing a Council Room and support spaces as an addition to the Municipal 

Building. 

Existing Inventory to be EliminatedExisting Inventory to be EliminatedExisting Inventory to be EliminatedExisting Inventory to be Eliminated/Replaced/Replaced/Replaced/Replaced    

Dispose of 14 facilities (including 6 restrooms at parks) totaling 61,017 GSF because they already have 

or will exceed their cost-effective lifespans during the course of this master plan.  This means that their 

physical condition is, or will become so poor, that a complete renovation would be required and would 

not be warranted, along with any or all of the following functionality issues: 

� The lack of building space capacity to meet current and/or future use requirements, and the lack 

of any feasible means to increase it 

� Poor functionality in terms of how the occupy able areas of the facility are arranged and/or the 

lack of various functional areas that are not commonplace in modern governmental facilities 

� Lack of a viable use for the space 

The facilities indentified include: 

� Airport Security Modular - 4,276 GSF (to be replaced) 

� Fire Station #2 - 5,718 GSF (to be replaced) 

� Fire Station #3 - 5,879 GSF (to be replaced) 

� Mr. Neat's Building - 7,140 GSF (eliminate) 

� Cemetery Maintenance Building - 2,083 GSF (to be replaced) 

� Olde Course Golf Course Clubhouse - 3,360 GSF (to be replaced) 

� Olde Course Golf Course Maintenance Bldg. - 2,677 GSF (to be replaced) 

� Pulliam Building - 23,609 GSF (eliminate).  After meeting with the department staffs, a useful 

purpose for the entire facility was not readily identified. A suggestion to remove the seating 

and use the building as an emergency services museum, and as office space for the different 

historical organizations, was forwarded.  This proposal would leave the basement uses 

(kitchen) intact.  A considerable amount of work is anticipated to re-purpose the building to 

meet current building codes. 

� Park Restrooms: Restrooms at Barnes, Centennial, Dwayne Webster, Lakeside, North Lake 

and Seven Lakes Parks - 5,343 GSF (to be replaced) 

It is recommended that Mr. Neat's Building and the Pulliam Building be removed from the City's 

inventory and the remaining facilities replaced. 

        



City of Loveland Facilities Master Plan 
SECTIOSECTIOSECTIOSECTION N N N     

EXECUTIVE SUMMARY    Page 8  BWG Architects  

EXECUTIVE SUMMARY 

Existing Inventory to RetainExisting Inventory to RetainExisting Inventory to RetainExisting Inventory to Retain    

 

Retain 67 facilities totaling 733,361GSF because their cost-effective physical condition lifespan exceeds 

25 years and because their design, capacity, functionality and location are conducive to meeting this 

plan's overall long-term strategic service delivery and operation objectives.  Retaining these facilities 

would include partial renovation/reconfiguration of the following facilities to meet changing functional 

requirements: 

� Municipal Building. 

� Airport Terminal Building 

� Fire and Administration Building 

� Maintenance and Operations Building A 

� Police & Courts Building. 

� Service Center Water and Power Administration Building. 

� Service Center "School District Transportation" Building. 

 

New InventoryNew InventoryNew InventoryNew Inventory    

Construct 25 additions totaling 250,400 gross square feet and 10 new facilities totaling 161,750 gross 

square feet resulting in the City's inventory increasing by 52% from 794,378 to 1,206,528 gross square 

feet.  This new inventory would be comprised of additions to certain existing facilities and replacement 

of existing facilities as well as several new facilities as follows: 

� Replacements 

o Fire Station #2 

o Fire Station #3 

o Cemetery Office/Shop 

o Olde Course Golf Course Clubhouse 

o Olde Course Golf Course Maintenance Building  

o Airport Security Modular (Addition attached to Airport Terminal Building) 

o Restroom structures at various parks (6 total) 

� Additions 

o Municipal Building - Addition for expanded Council Room. 

o Fire Station #5 - Addition to expand bays, bay ancillary space and living areas. 

o Chilson Recreation Center – Addition for equipment storage. 

o Service Center Water and Power Administration Building - Additions for Shop and 

Heated Storage. 

o Service Center Public Works Heated Storage - Addition for additional Heated Storage 

Space. 

o Water and Power – Wastewater Treatment Plant expansion. 

o Museum - Addition for facility expansion. 

o Police and Courts Building - Additions for storage and personnel expansion. 

o Airport Terminal Building - Addition for Secure Waiting area(s). 

o Parks Maintenance Facility – Cold (unheated) storage addition and office space addition,  

o North Lake Park Maintenance Building - Addition to provide for greater equipment 

storage. 

o Water & Power (Service Center) – Addition for expanded maintenance shop. 

o Water & Power (Service Center) – Addition to heated storage for equipment. 
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� New Facilities 

o Airport Storage Facility – for maintenance equipment. 

o Fire Station #10 - New building. 

o Museum - New building for storage. 

o Parks & Recreation - Satellite Equipment Wash Buildings. 

o Parks & Recreation - Satellite Recreation Building. 

o Parks & Recreation – New Recreation Center. 

o Parks & Recreation - Aquatics Park. 

o Police Training Facility 

o Library - Satellite Library Facilities 

o Water & Power - Water Treatment facility expansion. 

o Water & Power – New Water Quality Lab at the Wastewater Treatment Plant. 

o Water & Power – New satellite facility shared with other departments. 

The following charts itemize the Capital Improvement/Expansion projects noted above as well as a 

summary of Capital Renewal and Improvement/Expansion costs. 
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Facility/Function Current 2014 - 2018 2019 - 2023 2024 - 2038

Municipal   �ew C��structi��

Building   Re��vati���Rec��fig�

Capita�  City Manager  City Manager  City Manager  City Manager

I�pr
ve�ets �  City Attorney  City Attorney  City Attorney  City Attorney

Expasi
  HR  HR and Risk  HR and Risk  HR and Risk

by Phase  Finance  Finance  Finance  Finance

 P & R Admin  P & R Admin  P & R Admin  P & R Admin

 Council/Mayor  Council/Mayor  Council/Mayor  Council/Mayor

 IT  IT  IT  IT

 Finance  Finance  Finance  Finance

 Economic Devel.  Economic Devel.  Economic Devel.  Economic Devel.

 City Clerk  City Clerk  City Clerk  City Clerk

 Development Svcs

 Developmt Svcs. 

 Relocate to FAB  Council Chamber 

 Expansion

 Consolidate IT  6,900 GSF

Consolidate HR 

and Risk Mgt. New Conf Rm

2nd Floor

 Upgrade Public 

 Toilets Remodel 3rd

Flr Work Room  Re�ewa�

 I�pr�ve�e�t�Expa�si��

Aticipated 

Capita� C
sts

by Phase

2014 - 2018 2019 - 2023 2024 - 2038

$0.00

$0.50

$1.00

$1.50

$2.00

$2.50

$3.00

$3.50

$4.00

$M

$0.00

$0.50

$1.00

$1.50

$2.00

$2.50

$3.00

$3.50

$4.00

$M

$0.00

$0.50

$1.00

$1.50

$2.00

$2.50

$3.00

$3.50

$4.00

$M
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Facility/Function Current 2014 - 2018 2019 - 2023 2024 - 2038

Fire and   �ew C��structi��

Administration   Re��vati���Rec��fig�

Building
Capita� Fire Administration Fire Administration Fire Administration Fire Administration

I�pr
ve�ets � Community Safety Community Saftey Community Safety Community Saftey

Expasi
 Fire Station #1 Fire Station #1 Fire Station #1 Fire Station #1

by Phase Public Works Development Svcs Development Svcs Development Svcs

Public Works ADA Toilets

Relocates to Main Level

Service Center

Relocate Devel.

Services to FAB

Minor Fire Admin

Remodel

Bsmt. Tlt. Remodel

 Re�ewa�

EOC Upgrades  I�pr�ve�e�t�Expa�si��

Aticipated 

Capita� C
sts

by Phase

2014 - 2018 2019 - 2023 2024 - 2038

$0.00

$0.50

$1.00

$1.50

$2.00

$M

$0.00

$0.50

$1.00

$1.50

$2.00

$M

$0.00

$0.50

$1.00

$1.50

$2.00

$M
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Facility/Function Current 2014 - 2018 2019 - 2023 2024 - 2038

Fire and   �ew C��structi��

Rescue Authority   Re��vati���Rec��fig�

Capita� Station #2 New Station #2 Station #2 Fire Station #2

I�pr
ve�ets � Station #2 Old Station #3 Station #5 Fire Station #3

Expasi
 Station #3 Station #5 Station #6 Fire Station #5

by Phase Station #5 Station #6 Station #10 Fire Station #6

Station #6 Training Bldg A Training Bldg A Fire Station #10

Training Bldg A Training Bldg B Training Bldg B Training Bldg A

Training Bldg B Training Bldg C Training Bldg C Training Bldg B

Training Bldg C Training Bldg E Training Bldg E Training Bldg C

Training Bldg E Burn Prop Burn Prop Training Bldg E

Burn Prop Burn Prop

New Replace

Station #10 Station #3

 9,000 GSF 9,000 GSF

Remove Old

Sta #2 Station #5

from Inventory Addition

4,400 GSF

 Re�ewa�

 I�pr�ve�e�t�Expa�si��

Aticipated 

Capita� C
sts

by Phase

2014 - 2018 2019 - 2023 2024 - 2038

$0.00

$1.00

$2.00

$3.00

$4.00

$5.00

$6.00

$7.00

$M

$0.00

$1.00

$2.00

$3.00

$4.00

$5.00

$6.00

$7.00

$M

$0.00

$1.00

$2.00

$3.00

$4.00

$5.00

$6.00

$7.00

$M
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Facility/Function Current 2014 - 2018 2019 - 2023 2024 - 2038

Parks and   �ew C��structi��

Recreation   Re��vati���Rec��fig�

Capita� Amphitheater Amphitheater Amphitheater Amphitheater

I�pr
ve�ets � Cattail Creek CH Cattail Creek Cattail Creek Cattail Creek

Expasi
 Chilson Rec Ctr Chilson Rec Ctr Chilson Rec Ctr Chilson Rec Ctr

by Phase Sports Park Maint. Sports Park Sports Park Sports Park

Mariana Butte CH Mariana Butte Mariana Butte Mariana Butte

Olde Course CH Olde Course CH Old Course New CH Old Course New CH

Parks Maint Facility Parks Maint Facility Parks Admin Facility Parks Admin Facility

Winona Pool Winona Pool Winona Pool Winona Pool

Satellite Wash Satellite Wash

New Aquatics Park Aquatics Park Aquatics Park

10,000 GSF New Rec Ctr

3 New Equip Wash

New Rec Center

N. Lake Park 60,000 GSF

Maint. Addition

1,000 GSF Replacement

Replace Olde Course

Cemetery Office Club House

2,000 GSF and Cart Barn

New OC Maint Bldg 13,750 GSF

3,000 GSF

Chilson & 

Winona Stor.  Re�ewa�

 I�pr�ve�e�t�Expa�si��

LSP Offices

Aticipated Chilson Rec

Capita� C
sts Staff to MB

by Phase

800 GSF

2014 - 2018 2019 - 2023 2024 - 2038
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EXECUTIVE SUMMARY 

Facility/Function Current 2014 - 2018 2019 - 2023 2024 - 2038

Police   �ew C��structi��

Department   Re��vati���Rec��fig�

Capita� Police Building Police Building Police Building Police Building

I�pr
ve�ets � Training Facility Training Facility

Expasi


by Phase

Storage Expand.

1,000 GSF

Vehicle / Explosive

1,300 GSF Bldg Automation

System Building 

New Training Expansion

Facility Additional 1,400 GSF

90,000 GSF Secure Parking

Vehicle Cover Building

Expansion Renovate Space

Trash Enclosure 2,800 GSF 6,050 GSF

Gate Control

 Re�ewa�

Misc. Improvmts  I�pr�ve�e�t�Expa�si��

Aticipated 

Capita� C
sts

by Phase

2014 - 2018 2019 - 2023 2024 - 2038
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EXECUTIVE SUMMARY 

Facility/Function Current 2014 - 2018 2019 - 2023 2024 - 2038

Library   �ew C��structi��

  Re��vati���Rec��fig�

Capita� Library Library Library Library

I�pr
ve�ets� Satellite Library

Expasi


by Phase

Satellite

Library

14,314 GSF

Satellite

Library

14,314 GSF

 Re�ewa�

 I�pr�ve�e�t�Expa�si��

Aticipated 

Capita� C
sts

by Phase

2014 - 2018 2019 - 2023 2024 - 2038
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EXECUTIVE SUMMARY 

Facility/Function Current 2014 - 2018 2019 - 2023 2024 - 2038

Water and   �ew C��structi��

Power   Re��vati���Rec��fig�

Capita� W&P Admin W&P Admin. W&P Admin. W&P Admin.

I�pr
ve�ets� Warehouse Warehouse Warehouse Warehouse

Expasi
 Water Treatment Water Treatm't Water Treatm't Water Treatm't

by Phase Wastewater Treat. Wastewater Wastewater Wastewater 

Heated Storage Heated Storage Heated Storage Heated Storage

Shop Expand.

1,800 GSF

Wastewater Treatment

Plant Expan.

Water Treatment

Plant Expan.

Heated Storage

Renovate Shop & 6,000 GSF

Office Area 900 SF

Admin. Addtn.

Lobby Security 3,000 GSF

& Remodel Satellite Offices

3,000 GSF

Warehouse Encl.

& Misc Projects

 Re�ewa�

 I�pr�ve�e�t�Expa�si��

Aticipated 

Capita� C
sts

by Phase

2014 - 2018 2019 - 2023 2024 - 2038
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EXECUTIVE SUMMARY 

Facility/Function Current 2014 - 2018 2019 - 2023 2024 - 2038

Cultural   �ew C��structi��

Services   Re��vati���Rec��fig�

Capita� Museum Museum Museum Museum

I�pr
ve�ets � Rialto Theater Ctr Rialto Theater Rialto Theater Museum Expand.

Expasi
 Rialto Bridge Rialto Bridge Rialto Theater

by Phase Museum Expand. Rialto Bridge

Museum Storage

Museum

Storage

12,000 GSF

Museum

Expansion

26,000 GSF

 Re�ewa�

 I�pr�ve�e�t�Expa�si��

Aticipated 

Capita� C
sts

by Phase

2014 - 2018 2019 - 2023 2024 - 2038
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EXECUTIVE SUMMARY 

Facility/Function Current 2014 - 2018 2019 - 2023 2024 - 2038

Public   �ew C��structi��

Works   Re��vati���Rec��fig�

Capita� Airport Security Airport Security Airport Security Airport Security

I�pr
ve�ets � Airport Terminal Airport Terminal Airport Terminal Airport Terminal

Expasi
 Airport FBO Airport FBO Airport FBO Airport FBO

by Phase Fire Station #4 Fire Station #4 Fire Station #4 Fire Station #4

Mr Neat's Mr Neat's Mr Neat's Mr Neat's

MOC-A MOC-A MOC-A MOC-A

MOC-B MOC-B MOC-B MOC-B

MOC-C MOC-C MOC-C MOC-C

Fleet Management Fleet Management Fleet Management Fleet Management

PW Administration PW Administration Heated Storage Heated Storage

Cart Wash Cart Wash Cart Wash Cart Wash

PW Administration PW Administration

Airport Storage Airport Storage

Additional

Heated Storage Airport Security

8,000 GSF Remove Mr Neat's Addition

from Inventory 5,200 SF

Airport Stor

6,000 GSF Renovate Airport

Terminal

MOC-A 4,300 GSF

Renovations

Remove Security

Public Works Modulars from

Relocated to from Inventory

Service Ctr

 Re�ewa�

Misc. Projects  I�pr�ve�e�t�Expa�si��

Aticipated 

Capita� C
sts

by Phase

2014 - 2018 2019 - 2023 2024 - 2038
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EXECUTIVE SUMMARY 

Facility/Function Current 2014 - 2018 2019 - 2023 2024 - 2038

Shared and   �ew C��structi��

Unassigned Facilities   Re��vati���Rec��fig�

Capita� Vehicle Wash Old Vehicle Wash Old Vehicle Wash Old Vehicle Wash Old

I�pr
ve�ets � Vehicle Wash New Vehicle Wash New Vehicle Wash New Vehicle Wash New

Expasi
 Pullium Ctr. School Dist Trans School Dist Trans School Dist Trans

by Phase School Dist. Trans. Visitors Center Visitors Center Visitors Center

Visitors Center

Remove Pullium Shared Sate��ite 

from City Inventory �ffices ��ted i�

Water & P�wer

Renovate SVC-DT Secti��

to Exercise Ctr

Lobby AV Upgrds

New Furnishings

Misc Improvements

 Re�ewa�

 I�pr�ve�e�t�Expa�si��

Aticipated 

Capita� C
sts

by Phase

2014 - 2018 2019 - 2023 2024 - 2038
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EXECUTIVE SUMMARY 

Summary

Of Capital

Costs

2014 - 2018

Municipal Bldg, 

$0.25

Fire Admin 

Bldg, $0.99

Fire, $3.01

Parks & Rec, 

$6.33

Police, $14.11

Water & Power, 

$25.49

Cultural 

Srvcs, 

$3.21

Public Works, 

$4.75

Shared 

Facilities, $0.16

Renewal, $7.74

$M
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EXECUTIVE SUMMARY 

Summary

Of Capital

Costs

2019 - 2023

Municipal 

Bldg, $2.85

Fire Admin 

Bldg, $0.02

Fire, $5.15

Parks & Rec, $34.86

Police, $0.06Library, $5.50

Water & 

Power, $4.76

Cultural Svcs, 

$15.52

Public Works, 

$8.07

Renewal, 

$11.21

$M
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Fire Admin Bldg

Fire
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Police
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EXECUTIVE SUMMARY 

Summary

Of Capital

Costs

2024 - 2038

Fire, $4.56

Parks & Rec, 

$24.92

Police, $2.24

Library, $7.25

Water & Power, 

$30.62

Public Works, 

$22.44

Renewal, 

$36.83

$M
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Fire Admin Bldg

Fire

Parks & Rec

Police
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Cultural Svcs
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Renewal
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EXECUTIVE SUMMARY 

PLAN COSTPLAN COSTPLAN COSTPLAN COST    

The full implementation of this plan would cost $288M1 over a period of twenty five years.  This total 

includes all Capital Renewal maintenance expenditures associated with those facilities that would be 

retained and includes Capital Improvement/Expansion costs for renovations, additions to existing 

facilities and new facilities that would be developed.  Additionally, it includes expected Capital Renewal 

for the additions and new facilities as they age during the course of this master plan. 

The table on the following pages shows breaks these costs down by facility and master plan phase. 

$0

$20,000,000

$40,000,000

$60,000,000

$80,000,000

$100,000,000

$120,000,000

$140,000,000

2014 - 2018 2019 - 2023 2024 - 2038

$58,298,500
$76,787,000 $97,286,500

$7,744,500

$11,153,500

$36,830,667

Capital Improvement/Expansion Capital Renewal

________________________________________________________________________________________________________________________________                                                                                                                                                                            
1 Capital cost figures are in inflated dollars commensurate to each of the Master Plan phases and 

exclude costs for land acquisition and / or hazardous material abatement. 

    

BUILDING RENEWAL & IMPROVEMENT / EXPANSION COSTSBUILDING RENEWAL & IMPROVEMENT / EXPANSION COSTSBUILDING RENEWAL & IMPROVEMENT / EXPANSION COSTSBUILDING RENEWAL & IMPROVEMENT / EXPANSION COSTS    

Capital Renewal:  Capital costs required to maintain/replace building materials and systems over time 

due to deterioration.  This does not include incidental day-to-day maintenance. 

 

Capital Improvement/Expansion:  Capital costs to upgrade existing building systems, to 

renovate/reconfigure space, to expand facilities or to construct new facilities.  

The cost projections shown below are: 

� Renewal Costs - total renewal costs escalated to the time period projected.  

� Improvement / Expansion Costs - total project costs escalated to the time period projected.  
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EXECUTIVE SUMMARY 

COST OF CAPITAL RENEWAL & CAPITAL IMPROVEMENTS/EXPANSION

Renewal Improv / Expan Renewal Improv / Expan Renewal Improv / Expan

Airport New Storage Building $1,300,000 $65,000 $325,000

Airport Secur Modular $2,400 $2,900

Airport Terminal Bldg $10,000 $4,500 $8,000,000

Amphitheater $6,500 $44,500

Cattail Crk Golf Course $94,000 $53,000 $28,500

Chilson Rec Center $274,000 $294,500 $2,588,000 $3,310,000

Cultural Services Stor $3,213,000 $32,130 $321,300

Facilities - Unassigned $596,000 $1,226,500 *

Fire & Admin Bldg $628,500 $988,000 $470,500 $23,000 $951,000

Fire Station #10 (New) $3,012,000 $30,120 $301,200 $4,559,000 *

Fire Station #2 $15,000 $316,000

Fire Station #2 - Old Sta

Fire Station #3 $275,000 $3,459,500 $172,975

Fire Station #4 $100,500 $209,500 $162,000

Fire Station #5 $7,500 $218,500 $1,691,500 $879,580

Fire Station #6 $72,500 $241,000

Fire Training - A

Fire Training - B $195,000 $26,500 $11,500

Fire Training - Burn Prop $186,000

Fire Training - C $4,500

Fire Training -E $7,000 $23,500 $18,500

Fixed Base Operation $101,000 $1,266,500 $50,000

Library $2,500 $221,500 $1,954,500

Library Satellite Location $5,502,000 $275,100 $7,251,000

Lvld Sports Park Maint. $500 $40,000 $17,000 $120,700

N. Lake Park Maint Addition $369,000 $92,250

Maint. Op. Center - A $461,500 $883,500 $68,500 $525,500

Maint. Op. Center - B $87,000 $5,000 $130,500

Maint. Op. Center - C $63,000 $13,500 $8,500

Mariana Butte Golf $38,500 $91,500 $600,500

Mr Neat's Building

Muni Bldg Council Rm $2,814,500 $140,725

Municipal Building $752,000 $250,000 $820,000 $31,000 $1,286,500

BUILDING / PROJECT
YEAR 2018 YEAR 2023 YEAR 2038
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Renewal Improv / Expan Renewal Improv / Expan Renewal Improv / Expan

Municipal Court Secure Parking $20,500

Museum $334,500 $161,000 $15,521,000 $874,500

Olde Course Golf Bldgs. $23,761 $703,000 $114,453 $4,295,500 $228,905

P&R - New Recreation Cntr $28,044,000 $1,402,200 $18,479,500 *

P&R - New Equip Wash Bldgs $60,000 $3,000 $91,000 *

P&R - Cemetery Shop $589,000 $29,450 $176,700 $486,500 *

P&R - Maint. Facility $22,000 $734,500 $115,500 $402,000 $97,500 *

P&R - New Water / Spray Park $3,481,000 $870,250 $5,268,500 *

Park Restrooms & Shelters $39,136 $511,500 $210,589 $2,400,500 $592,749 $500,000 *

Police & Courts $905,500 $1,234,500 $708,500 $56,500 $4,001,125 $2,241,500 *

Police & Courts Secure Parking $47,000

Police & Courts Storage Addition $639,000 $31,950 $159,750

Police & Courts Vehicle Covered Area $16,000

Police Training Campus $12,150,000 $607,500 $3,037,500 $6,079,000

Pulliam Community Ctr.

Rialto Theater Center $117,500 $22,500 $1,076,000

Svc. Cntr. New PW Stor $1,874,500 $93,725 $374,900

Svc. Cntr. Misc Improvements $195,500 $9,775 $453,500 $39,100

Svc. Cntr. Administration $574,500 $792,500 $886,500 $90,500 $970,500 $1,519,500 *

Svc. Cntr. District Trans. $622,000 $160,500

Svc. Cntr. Fleet Manage $891,000 $41,000 $307,500

Svc. Cntr. Heated Storage $210,500 $238,000 $99,000

Svc. Cntr. PW Stor / Cart Wash $13,500 $127,000

Svc. Cntr. New Htd Stor $1,405,500 $70,275 $1,405,500 *

Svc. Cntr. Vehicle Wash (1986)$158,000 $534,000

Svc. Cntr. Vehicle Wash (2014) $87,500 $421,000

Svc. Cntr. Warehouse $147,500 $185,500 $707,500

Visitor Ctr./Chamber $70,000 $51,000 $240,000

Water Treatment Plant $35,500 $24,503,000 $44,500 $6,295,250 $21,000,000 *

Water Quality Lab $61,000 $76,500 $2,809,000 $290,000 $4,650,000 *

Winona Pool $235,000 $19,000 $170,500

Winona Pool New Storage $281,000 $56,200

PW Misc Projects $80,500 $74,000 $20,125 $20,000,000 *

BUILDING / PROJECT
YEAR 2018 YEAR 2023 YEAR 2038
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* 

Renewal Improv / Expan Renewal Improv / Expan Renewal Improv / Expan
BUILDING / PROJECT

YEAR 2018 YEAR 2023 YEAR 2038

Satelite Svc. Ctr. $1,215,750

Public Works (SVC) $1,017,500 $1,215,750 *

Totals $7,744,500 $58,298,500 $11,213,500 $76,787,000 $36,301,500 $97,286,500

****     Asterisk indicates the Improvement / Expansion in the 2038 time period is a trend line allowance.  

No specific project has been identified by the department. 

 

FUNDING SOURCESFUNDING SOURCESFUNDING SOURCESFUNDING SOURCES    FOR CAPITAL IMPROVEMENT/EXPANSION PROJECTSFOR CAPITAL IMPROVEMENT/EXPANSION PROJECTSFOR CAPITAL IMPROVEMENT/EXPANSION PROJECTSFOR CAPITAL IMPROVEMENT/EXPANSION PROJECTS    

The following chart shows anticipated funding sources for Capital Improvement/Expansion Projects by 

Immediate, Short and Long Term phases.  A more detailed breakdown can be found in Appendix B. 
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SECTION 1 

FACILITIES MASTER PLAN INTRODUCTION 

PROJECT BACKGROUND 

The City of Loveland has grown in population and geographical size and will continue to do so for the 

foreseeable future.  Throughout this historic growth, the City has generally well maintained and 

revitalized their facilities resulting in buildings that continue to remain physically viable and functional. 

These facilities have the ability to continue to meet the City's needs with minor 

renovation/reconfiguration additions and renewal.  Only a limited percentage of facilities have 

degenerated or become dysfunctional to the point they should be removed from the City's inventory.  

However, past growth and anticipated future growth has resulted in corresponding increases in demand 

for governmental services involving more complex operations, additional staff and more facilities to 

accommodate them.   

Consequently, in June of 2013, the City hired Belford Watkins Group Architects (BWGA) to develop a 

long-range Facilities Master Plan. The capital finance impact findings developed in this study will be 

incorporated into the CEF study expected to be complete in 2014 and will assist in establishing the 

methodology used to calculate Capital Expansion Fees for capital improvements and expansion. 

PROJECT GOALS AND INTENT 

 

The goal of this facilities master plan is to address both the immediate and short-term as well as the 

long-term facilities needs for the City.  This plan will serve as a "road map" for the future development 

and operation of all City facilities.  The scope of the master plan is for the next twenty-five years, with a 

special emphasis on the next five and ten years.  To this end, the master plan shall: a) integrate selected 

findings from previous studies where appropriate; b) provide a comprehensive document that will aid the 

City in budgeting, scheduling and administering all major building renovation and new construction 

capital projects; c) assure that all new near-term and mid-term capital building and major renovation 

projects are planned in conjunction with, and in support of, a long term (25 year) strategic vision. 

PROJECT CAVEATS 

No master plan that deals with the complexity of the City's multiple agencies and facilities over a 

planning period of 25 years can be expected to be fully comprehensive and answer all questions.  

Further, due to the sequential process of developing this plan, some of the data used in the analysis and 

narrative explain "existing" conditions that had to be "fixed" at various points in time as this plan was 

being developed.  Therefore, some information presented in this document could be, or will become, 

outdated.  Regardless, BWGA has every confidence that no significant changes occurred at the time this 

document was finalized, that would have substantially impacted the findings and recommendations of 

this plan.  
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SECTION 1 

FACILITIES MASTER PLAN INTRODUCTION 

The intent of this master plan is to identify current and future facilities requirements, determine when 

those requirements are needed and to provide logical plans and cost estimates for accommodating 

them.  In other words, this plan is a statement of need.  Additionally, it was not within the scope of this 

project to analyze funding alternatives, determine the bonding capacity of the City, examine the potential 

of public-private partnerships or identify other methods for financing and developing new facilities.  It 

also was not within the scope of this project to compile and analyze those facilities owned by the City 

indentified in Appendix A as Building Inventory not Included in Master Plan Study. 

 

Therefore, BWGA emphasizes that the City may not be able to fund and implement all of the actions 

outlined in this plan, or necessarily when they are required.  Hence, the City may need to reprioritize the 

implementation plan in this document, considering how best to: a) meet its service delivery goals; b) 

accommodate the sometimes-competing needs of multiple departments; c) deal with political realities 

and public perception; and d) obtain and provide the necessary funding to carry out this plan. 

 

This plan includes only public-related facilities as indentified in the Appendix A Building Inventory 

Included in Master Plan Study.  These facilities include city administration, recreation, cultural, fire, 

library, parks, police, public works and utilities facilities. 

MASTER PLAN TEAM 

The team responsible for developing this master plan is comprised BWGA and the Project Advisory 

Group, as identified below. 

 

BWGA 

 

BWGA was the sole consultant for this study and was responsible for: 

a) overall project administration 

b) developing the functional and physical condition assessments of the facilities evaluated 

c) forecasting facilities requirements 

d) formulating projections of facility improvement/expansion and staff 

e) formulating all capital renewal and improvement/expansion cost estimates 

f) development of the implementation plan 
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SECTION 1 

FACILITIES MASTER PLAN INTRODUCTION 

PROJECT ADVISORY GROUP 

 

The Project Advisory Group was comprised of key staff from the City's Facilities Management Division, 

departmental directors, management and key staff for the departments specifically subject to this study. 

 

Facilities Management Division:  Staff was responsible for: a) coordinating and directing the 

project; b) compiling population and city growth projections; c) providing policy guidance to 

BWGA; reviewing and approving all deliverables and d) providing recommendations to the 

ultimate decision authority 

 

Department Representatives:  Department directors, management and key departmental staff 

completed questionnaires, provided consultant team requested data, participated in planning 

workshops and reviewed and commented on all deliverables.  

TERMINOLOGY AND DEFINITIONS 

 

The following terms that are commonly used in this master plan. 

 

Capital Renewal:  Capital costs required to maintain/replace building materials and systems over time 

due to deterioration.  This does not include incidental day-to-day maintenance. 

 

Capital Improvement/Expansion:  Capital costs to upgrade existing building systems, to 

renovate/reconfigure space, to expand facilities or to construct new facilities.  

 

Master Plan Phases: 

 Immediate-Term   1 - 5 year time frame 

 Short-Term   6 - 10 year time frame 

 Long-Term    11 - 25 year time frame 

 

Net Usable Square Feet (NUSF):  In general, NUSF includes all space that is assignable and occupiable 

by a given organization or function.  NUSF consists of the space occupied by: actual workstations, 

furniture, non-code required equipment and other areas that are specifically constructed for the use of 

the occupant user.  NUSF also includes all non-code required circulation space (internal enclosed and 

open corridors) needed to provide access to workstations, equipment and specific use areas. 

 

Gross Square Feet (GSF):  GSF is the measure of total space enclosed within the perimeter of the 

building.  However, this measure excludes light wells, courtyards and exterior indentations that eliminate 

usable interior space.  Viewed another way, in addition to net usable square feet, gross square feet also 

includes space used in common and/or building core required spaces.  These types of spaces include: 

code-required corridors and hallways; elevator and interior code-required walls; structural columns; 

mechanical, electrical, telecommunications and utility spaces; janitorial closets; building entrance foyers 

and lobbies; elevator lobbies; public restrooms; atriums; plus, any other spaces within the enclosed 

perimeter of the building not otherwise occupialbe or assignable to any tenant. 
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SECTION 1 

FACILITIES MASTER PLAN INTRODUCTION 

METHODOLOGY IN GATHERING & APPLYING DATA 

Each department was interviewed to discuss: 

� Projected staff levels for the next 10 years. 

� Work space needs including storage and specialized space needs. 

� Work space types – open or closed space, and the size of the spaces needed. 

� Public traffic expected. 

The square feet needed for each department is calculated in net usable square feet, and a grossing 

factor is applied to that amount to reach the total square feet needed for that department.  A portion of 

shared spaces such as conference rooms or work rooms are also assigned to departments.  The 

grossing factor accounts for circulation and interior walls within the department area. 

0 – 10 Year Projections – are based on detailed data collected. 

11 – 25 year Projections – based on both the opinion of the department and trending the department 

growth based on the projected size of the City. 

UPDATING THE PLAN 

The Facilities Department intends to update this document every five years, and annually monitor the 

anticipated milestones of the plan. 
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SECTION 2 

FACILITY REQUIREMENTS 

The materials in Section 2 cover space needs and building costs.  This section considers: 

� The amount of space currently available. 

� The amount of space currently needed. 

� The amount of space needed in 5 years (2018), 10 years (2023), and 25 years (2038). 

Definitions: 

� Renewal Costs are those costs intended to renew an existing building and/or those systems and 

products currently in the building.  The discussion in Section 3 – Existing Facilities provides the 

basis for estimating renewal costs. 

� Improvement and Expansion Costs are those costs intended to add products and/or systems to 

the building that currently do not exist.  It also includes renovating and/or adding space to a 

building, replacing a building, or providing a new facility. 

Drawings / Diagrams note: 

� The plans shown in this section are not final schematic plans.  The intent is to test the space 

available as it relates to department space needs. 
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SECTION 2 

FACILITY REQUIREMENTS 

(Blank Page)  
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SECTION 2 

FACILITY REQUIREMENTS 

Table 2.1 - SPACE NEEDS 

2018 2018 2023 2023 2038 2038

Current Needed Needed Needed Needed Needed Needed

Staff SF Staff SF Staff SF Staff

MUNICIPAL BUILDING

City Clerk 5 1,585 5 1,585 5 1,585 5

City Manager 6 1,387 6 1,387 6 1,387 6

Economic Development 6 1,195 9 1,195 9 1,399 11

Finance 21 3,708 25 3,708 25 4,255 31

Human Resources & Risk Management 13 2,985 18 2,985 18 3,839 27

Information Technology 20 4,832 22 5,059 25 5,251 30

Legal 7 1,800 10 1,968 11 1,968 11

Parks & Recreation Administration 15 3,422 17 3,601 19 3,779 21

Utility Billing 16 2,020 16 2,020 16 2,020 16

NET PERSONNEL SQUARE FT 109 22,934 128 23,507 134 25,482 158

City Council Spaces 4,149 4,149 4,149

Muni Bldg - Common Spaces 4,934 5,285 5,285

NET BLDG USABLE SQUARE FT NEEDED 32,017 32,941 34,916

NET BLDG USABLE SQUARE FT EXISTING 36,033

FIRE & ADMINISTRATION BUILDING

Building Inspection 12 1,601 12 1,601 12 1,601 12

Current Planning 9 1,154 12 1,154 12 1,457 15

Transportation Development Review 4 736 6 736 6 736 6

Dev Admin, Com Part, Strategic Plann'g 8 1,474 9 1,474 9 1,574 10

Fire Administration 12 3,511 14 3,511 14 3,511 14

Emergency Operation Center 2,056 2,056 2,056

NET BLDG USABLE SQUARE FT 10,532 10,532 10,935

NET BLDG USABLE SQUARE FT EXISTING 11,933

MAINTENANCE OPERATIONS CENTER

Facilities 8 1,194 10 1,325 12 2,157 12

Traffic 12 2,457 16 2,638 17 2,638 18

COLT 4 504 4 504 4 504 4

Shop 21,395 22,387 22,387

NET BLDG USABLE SQUARE FT 25,550 26,853 27,685

NET BLDG USABLE SQUARE FT EXISTING 28,186
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SECTION 2 

FACILITY REQUIREMENTS 

2018 2023 2038

Building Additional Additional Additional

Needed SF Needed SF Needed SF

AIRPORT MAINTENANCE STORAGE 6,000

CHILSON CENTER STORAGE / OFFICE ADDTN. 800

CULTURAL SERVICES MUSEUM ADDITION 26,000

CULTURAL SERVICES STORAGE BUILDING 12,000

FIRE STATION #5 ADDITION

FIRE STATION #10 (NEW) 9,000 9,000

LIBRARY SATELLITES 14,300 14,300

P&R - EQUIPMENT WASH (3 Locations) 700 700

P&R - NEW RECREATION CENTER 60,000

P&R - NEW WATER PARK 15,000 15,000

P&R - SPORTS PARK OFFICE ADDITION 300

POLICE & COURTS ADDITION (POLICE) 2,800 2,000

POLICE & COURTS ADDITNL. SECURE PARK'G 6,000

POLICE - COVERED ON-DUTY PARKING 1,100

POLICE TRAINING CAMPUS 60,250 20,000

PUBLIC WORKS HEATED STORAGE ADDITION 8,000

WATER & POWER SVC ADMINISTRATION BLDG. ADDITION 3,000

WATER & POWER ADMINISTRATION (SHOP) 2,000

WATER & POWER SVC HEATED STORAGE 6,000

WATER TREATMENT PLANT EXPANSION 48,000 30,000

WASTEWATER TREATMENT PLANT LAB 11,500 11,500

WATER & POWER SATELLITE LOCATION 3,000
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FACILITY REQUIREMENTS 

General File StorageGeneral File StorageGeneral File StorageGeneral File Storage–    there is the need for additional file storage space for: 

� City Clerk Records Storage 

� IT small equipment in the 20-25 year time frame.   

There is also the need to relocate storage for: 

� Human Resource Records – secured storage.  This storage is currently in the FAB. 

� Development Services Department.  This storage is currently in the Pulliam Building. 

Table 2.1.c - SPACE NEEDS GENERAL RECORDS STORAGE

2018 2023 2038

Department / Current Building Needed Needed Needed

SF SF SF

Development Services (Moved from Pulliam Bldg.) 250 250 250

Human Resources (Moved from FAB) - SECURED 250 250 250

City Clerk Additional Storage 200 200 300

IT Equipment (if adjacent to their space) 0 0 250

Multiple Departments (SVC Warehouse) 100 100 100

TOTAL 800 800 1,150

Existing Service Center Warehouse File Storage 612
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SECTION 2 

FACILITY REQUIREMENTS 

CITYCITYCITYCITY    OFFICE SPACE OFFICE SPACE OFFICE SPACE OFFICE SPACE RERERERE----ALLOCATIONALLOCATIONALLOCATIONALLOCATION    

City Office Space in General City Office Space in General City Office Space in General City Office Space in General –    there is enough overall office space to meet the growth of City staff for 

the next ten years in the existing space inventory when including the new Service Center Expansion.  

After ten years, the need for additional office space is anticipated.  Of note: 

� The Municipal Building does not have enough space for future staff growth if all of the current 

departments stay in the building.  The additional space need projected in the Municipal Building 

in the next ten years is 4,100 additional square feet, and much of this demand is created by 

departments wanting to consolidate their operations. 

� Most of the office space available is created by the new Public Works facility being built at the 

Service Center campus.  The Fire & Administration Building is projected to have available 5,500 

square feet.  This space comes from consolidation of Fire Administration on the second floor 

and the existing departments on the first floor moving to other facilities. 
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SECTION 2 

FACILITY REQUIREMENTS 

MUNICIPAL BUILDING MUNICIPAL BUILDING MUNICIPAL BUILDING MUNICIPAL BUILDING     

Municipal Building Municipal Building Municipal Building Municipal Building Approach to Approach to Approach to Approach to Space Space Space Space RRRReeee----allocatiallocatiallocatiallocationononon – In discussions with the City departments, 

space re-allocation will be organized around locating a Permit Center at the Fire & Administration 

Building.  Concepts considered for the re-allocation of space for City departments currently at the 

Municipal Building include: 

� Municipal Building as the Public Face of the City. 

� Municipal Building as the government seat of the City. 

� Informal or Formal Development / Permit Center Away From Municipal Building. 

� There are not enough seats in the current Council Room.  Arrangements are currently being 

made to use the lobby as overflow space, and improve the restrooms near the Council Room. 

� Future expansion of the Municipal Building may include a new Council Room and supporting 

spaces, increasing the seating capacity from 75 people to 150 people. 

Municipal Building Improvement CostsMunicipal Building Improvement CostsMunicipal Building Improvement CostsMunicipal Building Improvement Costs – In the next 25 years, the projected costs for improvement are 

as shown below.   

Renewal Improv / Expan Renewal Improv / Expan Renewal Improv / Expan
BUILDING / PROJECT

YEAR 2018 YEAR 2023 YEAR 2038

Municipal Building $752,000 $249,729 $820,000 $30,750 $1,286,500

Muni Bldg Council Rm $2,814,394 $140,720

 

Conceptual options for space re-allocation were developed to test whether the departments identified to 

be in the building would fit.  They are not intended to be final design documents.  Diagrams intended to 

test how a department could fit in a building are presented on the following pages. 
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SECTION 2 

FACILITY REQUIREMENTS 

The concept sketch of the Municipal Building 1st Floor is based on these ideas: 

� Information Technology will consolidate the operation to one administrative location.  The 

electronic storage equipment is currently on this floor in the original building. 

� Utility Billing will remain in a convenient location for the public and will be joined by the Sales 

Tax Administration portion of the Finance Department.  This will also enhance communications 

between these two divisions of Finance.  This replaces Building Inspection, which will be 

relocated to the Fire & Administration Building. 
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SECTION 2 

FACILITY REQUIREMENTS 

The concept sketch of the Municipal Building 2nd Floor is based on these ideas: 

� Public restroom sizes (currently under way) will be increased, and replacing the current Jury 

room and Council Room on this floor will still be an option. 

� Workspaces for visiting staff from other buildings will be provided.  This also gives the City staff 

from other buildings a place to work during council meetings. 
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SECTION 2 

FACILITY REQUIREMENTS 

The concept sketch of the Municipal Building 3rd Floor is based on these ideas: 

� Finance will move Sales Tax Administration down to the First Floor for public convenience, and 

to allow Finance to grow on this floor. 

� Human Resources and Risk Management are re-located to this floor, allowing them to 

consolidate the operation. 

  

Legal expands to Legal expands to Legal expands to Legal expands to 

across hallacross hallacross hallacross hall    
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SECTION 2 

FACILITY REQUIREMENTS 

MUNICIPAL BUILDING MUNICIPAL BUILDING MUNICIPAL BUILDING MUNICIPAL BUILDING ----    CITY CLERKCITY CLERKCITY CLERKCITY CLERK    

The intent is for the City Clerk to remain in the current location in the Municipal Building.  The existing 

available space exceeds the anticipated needed space for the next 25 years. 

Table 2.2 - CITY CLERK

Existing Current 2018 2023 2038 Station Station Current 2018 2023 2038

Room Available Active Active Active Active SF SF Needed Needed Needed Needed

Name SF Sta Sta Sta Sta Existg Assign SF SF SF SF

City Clerk 157 1 1 1 1 157 176 176 176 176 176

Deputy City Clerk 82 1 1 1 1 82 77 77 77 77 77

Admin Specialist 112 2 2 2 2 56 56 112 112 112 112

Admin Tech 52 1 1 1 1 52 52 52 52 52 52

PIO Admin. Assistant 67 1 1 1 1 67 66 66 66 66 66

Circulation - Suite 418 275 337 337 337

Support 124 126 126 126 126

Storage 428 428 592 592 592

Personnel 5 5 5 5

SPACE NEEDS 1,507 1,293 1,585 1,585 1,585

Exist Current 2018 2023 2038
 

Other space needs recommendations include: 

� An Administrative Specialist from the City Manager’s Office will be located with this division. 

� Consider locating long-term storage off site and use the storage in the Municipal Building as 

short-term storage. 

� Use electronic storage to the extent possible. 

� Use the existing Emergency Operations Center for conference space.   

� While the existing space is challenging to use efficiently, consider other open office layouts as 

needed to use the space effectively. 
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SECTION 2 

FACILITY REQUIREMENTS 

MUNICIPAL BUILDING MUNICIPAL BUILDING MUNICIPAL BUILDING MUNICIPAL BUILDING ----    CITY MANAGER’ OFFICECITY MANAGER’ OFFICECITY MANAGER’ OFFICECITY MANAGER’ OFFICE    

The intent is for the City Manager to remain in the current location in the Municipal Building.  There are 

no changes anticipated for the next 25 years.  The current City Council Room is in need of expansion to 

accommodate audience seating as shown in the City Council Table below. 

Table 2.3 - CITY MANAGER'S OFFICE

Existing Current 2018 2023 2038 Station Station Current 2018 2023 2038

Room Available Active Active Active Active SF SF Needed Needed Needed Needed

Name SF Sta Sta Sta Sta Existg Assign SF SF SF SF

City Manager 209 1 1 1 1 209 209 209 209 209 209

Asst City Manager 170 1 1 1 1 170 170 170 170 170 170

Public Information Officer 156 2 2 2 2 156 156 312 312 312 312

Executive Assistant 68 1 1 1 1 52 52 52 52 52 52

PIO Admin. Assistant 0 1 1 1 1 0 0 0 0 0 0

Intern 56 1 1 1 1 56 56 56 56 56 56

City Council Desk 40 1 1 1 1 40 40 40 40 40 40

Support 247 247 247 247 247

Storage 0 0 0 0 0

Circulation - Suite 481 481 481 481 481

Personnel 6 6 6 6

SPACE NEEDS 1,387 1,387 1,387 1,387 1,387

Exist Current 2018 2023 2038
 

Table 2.4 - CITY COUNCIL

Room

Name Quantity Size

Existing City Council Room 1,648

New Space # of Occ Size SF/Occ

Dais 482

New Public Seating 125 2,000 16

Lobby 42 420 10

Grossing Factor 0.35 1,016

SPACE NEEDS 3,918

* Possible Basement Storage Space included in Project Cost
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FACILITY REQUIREMENTS 

MUNICIPAL BUILDING MUNICIPAL BUILDING MUNICIPAL BUILDING MUNICIPAL BUILDING ----    ECONOMIC DEVELOPMENTECONOMIC DEVELOPMENTECONOMIC DEVELOPMENTECONOMIC DEVELOPMENT    

The intent is for the Economic Development Department to remain within the Municipal Building.  No 

specific location has yet been determined for the department. 

Table 2.5 - ECONOMIC DEVELOPMENT

Existing Current 2018 2023 2038 Station Station Current 2018 2023 2038

Room Available Active Active Active Active SF SF Needed Needed Needed Needed

Name SF Sta Sta Sta Sta Existg Assign SF SF SF SF

Director 164 1 1 1 1 164 164 164 164 164 164

Admin Specialist 56 1 1 1 1 56 56 56 56 56 56

Econ Dev Manager 86 1 1 1 1 86 77 77 77 77 77

Bus Dev Specialist 65 1 2 2 3 65 66 66 132 132 198

Bus Coordinator 90 1 2 2 3 90 91 91 182 182 273

Visitor Coordinator 53 1 1 1 1 53 56 56 56 56 56

Bus Coord Destination 0 0 1 1 1 0 91 0 91 91 91

Circulation - Suite 371 201 276 276 1,076

Support 161 161 161 161 161

Storage 0 0 0 0 0

Personnel 6 9 9 11

SPACE NEEDS 942 872 1,195 1,195 1,399

Exist Current 2018 2023 2038

    

Visitor CenterVisitor CenterVisitor CenterVisitor Center – during the survey of the department, minor space needs for the Visitor Center were 

mentioned.  Based on recent conversations with the City Manager’s Office, any needs for the Visitor 

Center will be addressed outside of this study. 
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SECTION 2 

FACILITY REQUIREMENTS 

MUNICIPAL BUILDING MUNICIPAL BUILDING MUNICIPAL BUILDING MUNICIPAL BUILDING ----    FINANCEFINANCEFINANCEFINANCE    

The intent is for the Finance Department to remain within the Municipal Building.  Sales Tax 

Administration will move to the first floor next to utility billing for customer convenience, interaction 

between these divisions and to free up space for department growth on the third floor. 

Table 2.6.a - FINANCE

Existing Current 2018 2023 2038 Station Station Current 2018 2023 2038

Room Available Active Active Active Active SF SF Needed Needed Needed Needed

Name SF Sta Sta Sta Sta Existg Assign SF SF SF SF

Director 180 1 1 1 1 180 180 180 180 180 180

Purchasing Administrator 119 1 1 1 1 119 119 119 119 119 119

Bus Services Coordinator 77 1 1 1 1 77 77 77 77 77 77

Revenue Manager 146 1 1 1 1 146 146 146 146 146 146

Sales Tax Auditor 198 3 4 4 6 66 66 198 264 264 396

Revenue Tech 70 1 1 1 1 70 69 69 69 69 69

Auditor 0 0 1 1 3 0 66 0 66 66 198

Budget Officer 185 1 1 1 1 185 185 185 185 185 185

Budget Analyst 71 1 3 3 5 71 66 66 198 198 330

Senior Accountant 234 2 2 2 2 117 117 234 234 234 234

Accountant 198 3 3 3 3 66 66 198 198 198 198

Accounting Tech 132 2 2 2 2 66 66 132 132 132 132

Account Clerk 170 2 2 2 2 85 84 168 168 168 168

Payroll Admin 79 1 1 1 1 79 77 77 77 77 77

Intern 56 1 1 1 1 79 77 77 77 77 77

Circulation - Suite 764 837 1,021 1,021 1,172

Support 297 297 518 518 518

Storage 0 0 0 0 0

Personnel 21 25 25 31

SPACE NEEDS 2,974 3,039 3,708 3,708 4,255

Exist Current 2018 2023 2038
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SECTION 2 

FACILITY REQUIREMENTS 

MUNICIPAL BUILDING MUNICIPAL BUILDING MUNICIPAL BUILDING MUNICIPAL BUILDING ––––    UTILITY BILLINGUTILITY BILLINGUTILITY BILLINGUTILITY BILLING    

For the next 25 years, there are no additional space needs anticipated for Utility Billing, and they are 

projected to stay in their current location for convenience to the public. 

Table 2.6.b - MUNICIPAL BUILDING - FINANCE / UTILITY BILLING

Existing Current 2018 2023 2038 Station Station Current 2018 2023 2038

Room Available Active Active Active Active SF SF Needed Needed Needed Needed

Name SF Sta Sta Sta Sta Existg Assign SF SF SF SF

Billing Supervisor 115 1 1 1 1 115 115 115 115 115 115

Senior Billing Clerk 44 1 1 1 1 44 44 44 44 44 44

UB Clerk - Water & Power 0 0 0 0 0 0 0 0 0

Billing Specialist UB Clerk 88 2 2 2 2 44 44 88 88 88 88

Cashier I 44 1 1 1 1 44 44 44 44 44 44

Cashier II 54 1 1 1 1 54 54 54 54 54 54

Vacant 159 6 0 0 0 0 44 0 0 0 0

Cust Svc Supervisor 112 1 1 1 1 112 112 112 112 112 112

Sr Cust Svc Rep 54 1 1 1 1 54 55 55 55 55 55

Cust Svc Rep 44 7 7 7 7 44 44 308 308 308 308

Support 283 1 1 1 1 283 283 283 283

Storage 335 1 1 1 1 335 335 335 335

Circulation 586 516 516 516 516

Personnel 16 16 16 16

SPACE NEEDS 2,293 2,020 2,020 2,020 2,020

Exist Current 2018 2023 2038
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SECTION 2 

FACILITY REQUIREMENTS 

MUNICIPAL BUILDING MUNICIPAL BUILDING MUNICIPAL BUILDING MUNICIPAL BUILDING ––––    HUMAN RESOURCESHUMAN RESOURCESHUMAN RESOURCESHUMAN RESOURCES    & RISK MANAGEMENT& RISK MANAGEMENT& RISK MANAGEMENT& RISK MANAGEMENT    

The intent is for the Human Resource & Risk Department to remain within the Municipal Building.  The 

department will consolidate the operation, bringing people from the Water & Power Administration 

Building to the Municipal Building.  A specific location within the Municipal Building has not yet been 

determined. 

Two items are of note in this table: 

� The staff projections shown in this study are different than the current City budget forecast. 

� The existing staff space shown as “0” square feet indicate they are currently located at another 

building. 

� Interns and temporary employee spaces are included in the Support item in this table. 

Table 2.7 - HUMAN RESOURCES & RISK MANAGEMENT

Existing Current 2018 2023 2038 Station Station Current 2018 2023 2038

Room Available Active Active Active Active SF SF Needed Needed Needed Needed

Name SF Sta Sta Sta Sta Existg Assign SF SF SF SF

Director 163 1 1 1 1 163 163 163 163 163 163

HR Manager 152 1 1 1 1 152 148 148 148 148 148

HR Generalist 180 2 3 3 4 90 110 220 330 330 440

Benefits Administrator 67 1 1 1 1 67 64 64 64 64 64

HR Analyst 152 2 3 3 4 76 77 154 231 231 308

HR Technician 134 2 2 2 3 67 72 144 144 144 216

Environmental Technician 0 1 2 2 4 0 72 72 144 144 288

Risk Manager 0 1 1 1 1 0 148 148 148 148 148

Risk Admin Specialist 0 1 2 2 4 0 55 55 110 110 220

Risk Safety Coordinator 0 1 2 2 4 0 64 64 1,021 1,021 1,172

Support 416 470 490 490 490

Storage 134 134 134 134 134

Circulation 217 652 790 790 1,016

Personnel 13 18 18 27

SPACE NEEDS 1,632 2,462 2,985 2,985 3,839

Exist Current 2018 2023 2038
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SECTION 2 

FACILITY REQUIREMENTS 

MUNICIPAL BUILDING MUNICIPAL BUILDING MUNICIPAL BUILDING MUNICIPAL BUILDING ----    INFORMATION TECHNOLOINFORMATION TECHNOLOINFORMATION TECHNOLOINFORMATION TECHNOLOGYGYGYGY    (IT)(IT)(IT)(IT)    

The intent is for the IT Department to consolidate in one location at the Municipal Building.  Currently the 

main communications equipment is on the first floor of the original building.  Assuming all IT allocated 

space is on the first floor of the Municipal Building and Annex, the preference is to have all members of a 

division (Application Services and Infrastructure Services for example) in close proximity to each other 

and their required equipment and storage. 

Table 2.8 - INFORMATION TECHNOLOGY

Existing Current 2018 2023 2038 Station Station Current 2018 2023 2038

Room Available Active Active Active Active SF SF Needed Needed Needed Needed

Name SF Sta Sta Sta Sta Existg Assign SF SF SF SF

IT - Director 148 1 1 1 1 148 148 148 148 148 148

IT - Telecom Specialist 55 1 1 2 2 55 55 55 55 110 110

Infra - Computer Support 141 3 4 4 5 47 55 165 220 220 275

Infra - Net & Syst Admin 120 1 1 1 1 120 120 120 120 120 120

Infra - Net & Sytems 308 4 4 5 7 77 77 308 308 385 539

Infra - Help Desk 77 1 2 2 2 77 77 77 154 154 154

Applic - Manager 130 1 1 1 1 130 130 130 130 130 130

Applic - Bus Analyst 275 5 5 5 6 55 55 275 275 275 330

Applic - GIS Specialist 234 3 3 4 5 78 78 234 234 312 390

Support 1,015 1,786 1,886 1,886 1,736

Storage 935 935 935 935 935

Circulation - Suite 638 638 705 738 766

Personnel 20 22 25 30

SPACE NEEDS 4,245 4,375 4,832 5,059 5,251
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SECTION 2 

FACILITY REQUIREMENTS 

MUNICIPAL BUILDING MUNICIPAL BUILDING MUNICIPAL BUILDING MUNICIPAL BUILDING ----    LEGALLEGALLEGALLEGAL    

The intent is for the Legal Department is to remain on the Third Floor adjacent to the City Manager’s 

Office and expand into available space across the hallway.  The available space is created by Sales Tax 

Administration moving to the First Floor. 

Space will remain for Attorney(s) remotely located in the Police & Courts Building adjacent to the 

Municipal Court. 

Table 2.9 - LEGAL

Existing Current 2018 2023 2038 Station Station Current 2018 2023 2038

Room Available Active Active Active Active SF SF Needed Needed Needed Needed

Name SF Sta Sta Sta Sta Existg Assign SF SF SF SF

City Attorney 174 1 1 1 1 174 174 174 174 174 174

Deputy City Attorney 156 1 1 1 1 156 156 156 156 156 156

Assistant City Attorney II 156 1 1 1 1 156 156 156 156 156 156

Assistant City Attorney II 96 1 1 1 1 96 96 96 96 96 96

Assistant City Attorney I 0 0 1 2 2 0 120 0 120 240 240

Assistant City Attorney I P&C 1 1 1 1 0 120 0 120 120 120

Assistant City Attorney I P&C 1 1 1 1 0 0 0 0 0 0

Administrative Assistant 68 1 2 2 2 68 68 68 136 136 136

Intern 36 0 1 1 1 55 55 0 55 55 55

Support 114 156 273 273 273

Storage 0 0 0 0 0

Circulation - Suite 355 322 514 562 562

Personnel 7 10 11 11

SPACE NEEDS 1,155 1,128 1,800 1,968 1,968

Exist Current 2018 2023 2038
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FACILITY REQUIREMENTS 

MUNICIPAL BUILDING MUNICIPAL BUILDING MUNICIPAL BUILDING MUNICIPAL BUILDING ----    PARKS & RECREATION APARKS & RECREATION APARKS & RECREATION APARKS & RECREATION ADMINISTRATIONDMINISTRATIONDMINISTRATIONDMINISTRATION    

The Parks & Recreation Department is currently working on a separate study addressing master 

planning for the department.  This study looks at the facility space needs of the department and makes 

some general assumptions about additional recreational needs.  The separate Parks & Recreation 

Master Plan will likely produce more accurate data regarding overall department facility needs. 

At this time, the Chilson Center does not have enough office space to accommodate the present staff.  

There has been some discussion during meetings with the department regarding moving staff to the 

Municipal Building to relieve overcrowding at the Chilson Center.  The ideal scenario is for Chilson staff 

to be located at the Chilson Center.    

Table 2.10 - PARKS & RECREATION

Existing Current 2018 2023 2038 Station Station Current 2018 2023 2038

Room Available Active Active Active Active SF SF Needed Needed Needed Needed

Name SF Sta Sta Sta Sta Existg Assign SF SF SF SF

Director 192 1 1 1 1 192 192 192 192 192 192

Parks Manager 159 1 1 1 1 159 159 159 159 159 159

Senior Parks Planner 165 1 1 1 1 165 165 165 165 165 165

Golf Manager 162 1 1 1 1 162 162 162 162 162 162

Natural Areas Manager 186 1 1 1 1 186 186 186 186 186 186

Natural Areas Tech 69 1 1 1 1 69 66 66 66 66 66

Natural Areas Coordinator 103 1 1 1 1 103 88 88 88 88 88

Office Support 72 1 1 1 1 72 69 69 69 69 69

Admin Tech 110 1 1 1 1 110 105 105 105 105 105

Business Manager 118 1 1 1 1 118 118 118 118 118 118

Recreation Manager 173 1 1 1 1 173 173 173 173 173 173

Parks Planner 90 1 1 1 1 90 90 90 90 90 90

Publishing 90 1 1 1 1 90 90 90 90 90 90

Golf Bus Services Coord 55 1 1 1 1 55 58 58 58 58 58

Environ Educ Coord 66 1 1 1 1 66 66 66 66 66 66

Staff Growth 55 0 2 4 6 66 65 0 130 260 390

Support 578 1 1 1 1 175 175 470 490 490 490

Storage 0 1 1 1 1 84 84 0 0 0 0

Circulation 908 1 1 1 1 319 319 652 790 790 1,016

Personnel 15 17 19 21

SPACE NEEDS 3,351 3,244 3,422 3,601 3,779

Exist Current 2018 2023 2038
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FIRE & ADMINISTRATIOFIRE & ADMINISTRATIOFIRE & ADMINISTRATIOFIRE & ADMINISTRATION BUILDING N BUILDING N BUILDING N BUILDING     

Fire Fire Fire Fire & & & & Administration Building Approach to Space ReAdministration Building Approach to Space ReAdministration Building Approach to Space ReAdministration Building Approach to Space Re----allocationallocationallocationallocation - after meeting with the City 

departments, the concepts that emerged from those discussions include: 

� By moving Development Services and others to this location, space will now be available in the 

Municipal Building for anticipated growth and/or consolidation of the existing City departments. 

� Plan reviews done by other departments such as Parks & Recreation and Water & Power may 

continue to be done in their current locations. 

� The space exists to provide a formal Development Center at the FAB in the future. 

� The Municipal Building will continue to be the seat of City government with the Council Room 

and the departments most needed by the City Manager at this location. 

� Fire Administration can be consolidated on the second floor, allowing for expansion of the 

Emergency Operation Center spaces.  These spaces will continue to serve as meeting rooms 

during non-emergency business hours. 

Fire Fire Fire Fire & & & & AdAdAdAdministrationministrationministrationministration    Building Improvement CostsBuilding Improvement CostsBuilding Improvement CostsBuilding Improvement Costs – In the next 25 years, the projected costs for 

improvement are as shown below.   

Renewal Improv / Expan Renewal Improv / Expan Renewal Improv / Expan
BUILDING / PROJECT

YEAR 2018 YEAR 2023 YEAR 2038

Fire & Admin Bldg $628,500 $988,131 $470,500 $23,063 $951,000

 
The following pages show space use diagrams that have been prepared to test the fit of the concepts 

listed above. 

 
BASEMENT 

Fire Administration Building Sketch Option  
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SECOND FLOOR 
Fire Administration Building Sketch Option 

 

FIRST FLOOR 
Fire Administration Building Sketch Option 
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FIRE FIRE FIRE FIRE & & & & ADMINISTRATION BUILDADMINISTRATION BUILDADMINISTRATION BUILDADMINISTRATION BUILDING ING ING ING ––––    BUILDING INSPECTIONBUILDING INSPECTIONBUILDING INSPECTIONBUILDING INSPECTION    

No additional space needs are projected for the next 25 years.   

Table 2.11 - BUILDING INSPECTION

Existing Current 2018 2023 2038 Station Station Current 2018 2023 2038

Room Available Active Active Active Active SF SF Needed Needed Needed Needed

Name SF Sta Sta Sta Sta Existg Assign SF SF SF SF

Building Official 144 1 1 1 1 144 143 143 143 143 143

Plan Reviewer 186 2 2 2 2 93 90 180 180 180 180

Inspectors 189 3 3 3 3 63 63 189 189 189 189

Code Enforcement Officers 126 2 2 2 2 63 63 126 126 126 126

Admin Tech 63 1 1 1 1 63 56 56 56 56 56

Office Assistant 63 1 1 1 1 63 30 30 30 30 30

Contract 63 1 1 1 1 63 63 63 63 63 63

Weed / Seasonal 96 1 1 1 1 96 63 63 63 63 63

Support 232 232 232 232 232

Storage 93 93 93 93 93

Circulation 455 426 426 426 426

Personnel 12 12 12 12

SPACE NEEDS 1,710 1,601 1,601 1,601 1,601

Exist Current 2018 2023 2038
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FIRE FIRE FIRE FIRE & & & & ADMINISTRATADMINISTRATADMINISTRATADMINISTRATION BUILDING ION BUILDING ION BUILDING ION BUILDING ––––    CURRENT PLANNING CURRENT PLANNING CURRENT PLANNING CURRENT PLANNING     

Additional space needs and personnel are projected for the next 25 years.   

Table 2.12.a - CURRENT PLANNING

Existing Current 2018 2023 2038 Station Station Current 2018 2023 2038

Room Available Active Active Active Active SF SF Needed Needed Needed Needed

Name SF Sta Sta Sta Sta Existg Assign SF SF SF SF

Current Planning Manager 173 1 1 1 1 173 173 173 173 173 173

Admin Specialist 66 1 1 1 1 66 56 56 56 56 56

Office Specialist 56 1 1 1 1 56 56 56 56 56 56

Planner - Principal 102 1 1 1 1 102 101 101 101 101 101

Planner - Senior 162 2 3 3 4 81 81 162 243 243 324

Planner - II 81 1 2 2 3 81 81 81 162 162 243

Planning Technician 81 1 2 2 3 81 81 81 162 162 243

GIS Land Records Technician78 1 1 1 1 78 81 81 81 81 81

Support 278 278 278 278 278

Storage 0 0 0 0 0

Circulation 265 168 228 228 288

Personnel 9 12 12 15

SPACE NEEDS 1,342 851 1,154 1,154 1,457

Exist Current 2018 2023 2038
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SECTION 2 

FACILITY REQUIREMENTS 

FIRE FIRE FIRE FIRE & & & & ADMINISTRATION BUILDADMINISTRATION BUILDADMINISTRATION BUILDADMINISTRATION BUILDING ING ING ING ––––    PUBLIC WORKS / PUBLIC WORKS / PUBLIC WORKS / PUBLIC WORKS / TRANSPORTATION DEVELTRANSPORTATION DEVELTRANSPORTATION DEVELTRANSPORTATION DEVELOPMENT OPMENT OPMENT OPMENT 

REVIEWREVIEWREVIEWREVIEW    

Table 2.12.b - PUBLIC WORKS / TRANSPORTATION DEVELOPMENT REVIEW

Existing Current 2018 2023 2038 Station Station Current 2018 2023 2038

Room Available Active Active Active Active SF SF Needed Needed Needed Needed

Name SF Sta Sta Sta Sta Existg Assign SF SF SF SF

Civil Engineer - Senior 110 1 1 1 1 110 102 102 102 102 102

Civil Engineer 98 1 2 2 2 98 81 81 162 162 162

EngineeringTechnician 81 1 2 2 2 81 81 81 162 162 162

Administrative Assistant 61 1 1 1 1 61 64 64 64 64 64

Support 162 0 0 0 0

Storage 0 0 0 0 0

Circulation 0 0 0 0 0

Personnel 4 6 6 6

SPACE NEEDS 578 553 736 736 736

Exist Current 2018 2023 2038
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FIRE FIRE FIRE FIRE & & & & ADMINISTRATION BUILDADMINISTRATION BUILDADMINISTRATION BUILDADMINISTRATION BUILDING ING ING ING ––––    DEVELOPMENT SERVICESDEVELOPMENT SERVICESDEVELOPMENT SERVICESDEVELOPMENT SERVICES    ADMINISTRATION, ADMINISTRATION, ADMINISTRATION, ADMINISTRATION, 

COMMUNITY PARTNERSHICOMMUNITY PARTNERSHICOMMUNITY PARTNERSHICOMMUNITY PARTNERSHIP, STRATEGIC PLANNINP, STRATEGIC PLANNINP, STRATEGIC PLANNINP, STRATEGIC PLANNINGGGG    

Additional space needs and personnel are projected for the next 25 years.   

Table 2.13 - DEV SERVICES ADMIN, COMMUNITY PARTNERSHIP, STRATEGIC PLANNING

Existing Current 2018 2023 2038 Station Station Current 2018 2023 2038

Room Available Active Active Active Active SF SF Needed Needed Needed Needed

Name SF Sta Sta Sta Sta Existg Assign SF SF SF SF

Director 173 1 1 1 1 173 173 173 173 173 173

Business Services Coordin 97 1 1 1 1 97 97 97 97 97 97

GIS Specialist 79 1 1 1 1 79 77 77 77 77 77

Planner II 80 1 1 1 1 80 77 77 77 77 77

Planner I 77 1 2 2 3 77 77 77 154 154 231

Executive Fiscal Advisor 161 1 1 1 1 161 161 161 161 161 161

Comm Partn Admin 95 1 1 1 1 95 95 95 95 95 95

Comm Partn Admin Tech 69 1 1 1 1 69 69 69 69 69 69

Support 231 231 231 231 231

Storage 0 0 0 0 0

Circulation 452 317 340 340 363

Personnel 8 9 9 10

SPACE NEEDS 1,528 1,374 1,474 1,474 1,574

Exist Current 2018 2023 2038
    

Additional Staff from Other Departments Additional Staff from Other Departments Additional Staff from Other Departments Additional Staff from Other Departments – additional space for review staff from other departments 

may be needed.  This additional staff space is shown in the table below.  In the FAB Second Floor 

diagram shown at the beginning of this section, this space is labeled as ‘Unassigned Visitor Space’. 

Table 2.13.a - DEVELOPMENT SERVICES ADDITIONAL STAFF FROM OTHER DEPARTMENTS

Existing Current 2018 2023 2038 Station Station Current 2018 2023 2038

Room Available Active Active Active Active SF SF Needed Needed Needed Needed

Name SF Sta Sta Sta Sta Existg Assign SF SF SF SF

Public Works / TDR In FAB 0 0 0 0 0 0 0 0 0 0

Water & Power 0 3 3 3 65 65 0 195 195 195

Public Works Stormwater 0 1 1 1 65 65 0 65 65 65

Parks & Recreation 0 2 2 2 65 65 0 130 130 130

Fire Department In FAB 0 0 0 0 0 0 0 0 0 0

TOTAL 0 390 390 390
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FACILITY REQUIREMENTS 

FIRE & FIRE & FIRE & FIRE & ADMINISTRATION BUILDADMINISTRATION BUILDADMINISTRATION BUILDADMINISTRATION BUILDING ING ING ING ––––    FIRE ADMINISTRATIONFIRE ADMINISTRATIONFIRE ADMINISTRATIONFIRE ADMINISTRATION    

The Loveland Fire Rescue Authority administrative spaces will continue to be located in the Fire & 

Administration Building.  With the possibility of a permit center or development center also located in the 

building, the administrative spaces can be consolidated. 

Table 2.16 - FIRE ADMINISTRATION

Existing Current 2018 2023 2038 Station Station Current 2018 2023 2038

Room Available Active Active Active Active SF SF Needed Needed Needed Needed

Name SF Sta Sta Sta Sta Existg Assign SF SF SF SF

Fire Chief Randy 159 1 1 1 1 159 159 159 159 159 159

Div Chief Operations 118 1 1 1 1 118 118 118 118 118 118

Div Chief Comm Safety 108 1 1 1 1 156 156 156 156 156 156

Deputy Fire Marshall 106 1 1 1 1 106 106 106 106 106 106

Deputy Fire Marshall 77 1 1 2 2 77 77 77 77 154 154

Lieutenant 65 2 2 2 2 65 65 130 130 130 130

Administrative Director 118 1 1 1 1 0 0 0 0 0 0

Information Specialist 66 1 1 1 1 66 65 65 65 65 65

Business Services Coord 121 1 1 1 1 121 100 100 100 100 100

Administrative Technician 66 1 1 1 1 66 65 65 65 65 65

Vacant 524 1 1 1 1 524 0 0 0 0 0

Support 1,209 1 1 1 1 1,209 65 65 65 65 65

Storage 0 0 0 0 0

Circulation - Suite 1,025 824 868 868 868

Personnel 12 14 14 14

SPACE NEEDS 4,147 3,335 3,511 3,511 3,511

Exist Current 2018 2023 2038
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FIRE & ADMINISTRATIOFIRE & ADMINISTRATIOFIRE & ADMINISTRATIOFIRE & ADMINISTRATION BUILDING N BUILDING N BUILDING N BUILDING ––––    EMERGENCY OPERATIONSEMERGENCY OPERATIONSEMERGENCY OPERATIONSEMERGENCY OPERATIONS    CENTERCENTERCENTERCENTER    

The Emergency Operations Center is also located on the Second Floor next to the administrative spaces 

and needs to be increased in size.  The EOC can be expanded within the current building footprint with 

additional break-out space located on the First Floor and/or Basement.  It is intended that the storage 

for Human Resources documents currently in the Basement, will be moved out of the building. 

The EOC spaces will continue to serve as meeting space for City departments. 

Table 2.16 - EMERGENCY OPERATIONS CENTER

Existing Current 2018 2023 2038 Station Station Current 2018 2023 2038

Room Available Active Active Active Active SF SF Needed Needed Needed Needed

Name SF Sta Sta Sta Sta Existg Assign SF SF SF SF

EOC Main Assembly 944 1 1 1 1 944 944 944 944 944 944

EOC Planning 260 1 1 1 1 260 120 120 120 120 120

EOC Break Room 312 1 1 1 1 312 312 312 312 312 312

EOC Break-out Space 270 1 3 3 3 270 270 810 810 810 810

Support 0 0 0 0 0 0 0 0 0 0 0

Storage 0 1 1 1 1 0 120 120 120 120 120

Circulation - Existing in the Building 0 0 0 0

SPACE NEEDS 1,786 2,306 2,306 2,306 2,306

Exist Current 2018 2023 2038
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CULTURAL SERVICESCULTURAL SERVICESCULTURAL SERVICESCULTURAL SERVICES    

The administrative spaces are currently in both the Museum and Rialto Theater Center.  In the near 

future, the museum is planned to have a significant increase in size, addressing the need for office 

space, building purpose space and support space. 

Cultural Services has also requested 12,000 square feet of additional storage space located most 

anywhere in the community that will meet their requirements.  This study considers this additional space 

to be lease space, and the costs of new storage space is not included in Table 2.1 near the beginning of 

this section. 

Table 2.14 - CULTURAL SERVICES

Existing Current 2018 2023 2038 Station Station Current 2018 2023 2038

Personnel or Available Needed Active Active Active SF SF Needed Needed Needed Needed

Space SF Sta Sta Sta Sta Existg Assign SF SF SF SF

MUSEUM

Director 1 1 1 1 157 157 157 157 157 157

Curator of History 1 1 1 1 144 144 144 144 144 144

Curator of Art 1 1 1 1 144 144 144 144 144 144

Curator of Education 1 1 1 1 135 135 135 135 135 135

Museum Preparator 1 2 2 2 127 127 127 254 254 254

Marketing Coordin 1 1 1 1 91 120 120 120 120 120

Office Support Spec 1 1 1 1 64 64 64 64 64 64

Graphic Designer 1 1 1 1 82 120 120 120 120 120

Registrar/Librarian 1 1 1 1 100 120 120 120 120 120

Assist Director 0 1 1 1 0 120 0 120 120 120

Receptionist 0 2 2 2 64 64 0 128 128 128

Development Officer 1 1 1 1 0 120 120 120 120 120

Prog Asst - Classes 0 1 1 1 0 64 0 64 64 64

Existing Offices 1,037

Existing Reception 233

Needed Office Space - Admin 1,251 1,690 1,690 1,690

Support 12,579

Storage 5,275

Personnel 10 15 15 15

Programmed Addition
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Existing Current 2018 2023 2038 Station Station Current 2018 2023 2038

Personnel or Available Needed Active Active Active SF SF Needed Needed Needed Needed

Space SF Sta Sta Sta Sta Existg Assign SF SF SF SF

RIALTO

Theater Manager 1 1 1 1 227 227 227 227 227 227

Asst Theater Mngr 0 0 1 1 0 120 0 120 120 120

Technical Coordinator 1 1 1 1 215 215 215 215 215 215

Asst Tech Coord 0 0 1 1 0 120 0 120 120 120

Box Office Coord 1 1 1 1 148 148 148 148 148 148

Asst Box Office Coord 0 0 1 1 0 120 0 120 120 120

Scheduling Coordinator 1 1 1 1 136 136 136 136 136 136

Asst Scheduling Coord 0 1 1 1 0 120 0 120 120 120

Front of House Coord 1 2 2 2 100 100 100 200 200 200

Event Coord 1 2 2 2 111 111 111 222 222 222

Existing Offices 937

Needed Office Space - Admin 937 1,628 1,628 1,628

Support - Theater 6,001

Storage - Theater 895

Support - Addition 7,539

Storage - Addition 706

Personnel 6 9 12 12
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PARKS & RECREATIONPARKS & RECREATIONPARKS & RECREATIONPARKS & RECREATION    

The administrative space needs are shown in Table 2.9 in the discussion of the Municipal Building 

above.  The improvements to the Municipal Building may also include providing some office space for 

the staff currently at the Chilson Center. 

Other Parks & Recreation projects included in the Executive Summary Improvement / Expansion Costs, 

and in Table 2.1 above are: 

1. New equipment wash facilities at three of the existing parks. 

2. A placeholder for a new recreation center located away from the downtown area.  A study 

regarding facilities needs is currently being prepared that will describe the City needs more 

accurately. 

3. A replacement Cemetery storage / work building. 

4. Winona Pool new storage space. 

5. Chilson Center storage addition to provide space for the equipment used in the large assembly 

spaces. 

6. Replacement of the Olde Golf Course Maintenance Facility. 

7. Replacement of the Olde Course Clubhouse. 

8. Replacement of the Olde Course Cart Barn. 

9. New Water / Spray Park approximately the size of the existing Winona Pool facility. 

10. Loveland Sports Park additional office space. 

11. Parks Shop & Office Renovation – the existing building is anticipated to need some renovation or 

reconfiguration of existing office space to accommodate growth in staff.  

12. An addition to the North Lakes Park Maintenance Building to replace storage lost at the previous 

Fire Station #2. 

13. Renovation, repairs and replacements to existing park and golf course restrooms and 

maintenance buildings. 
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LOVELAND POLICE DEPALOVELAND POLICE DEPALOVELAND POLICE DEPALOVELAND POLICE DEPARTMENTRTMENTRTMENTRTMENT    

The Police Department has operated out of the Police & Courts building since 2002 and has adequate 

space in the building to serve their needs for the next ten years.  A training campus, shared with Fort 

Collins, is planned to come on line in 2017 – 2018.  Space needs at the existing facility include: 

� Additional evidence and explosives storage. 

� Additional secure parking planned with the explosives storage building for existing trailers and 

equipment.  This is thought to be a stand-alone building and parking possibly across the street 

from the existing facility. 

� A covered parking area for on-duty vehicles. 

� A renovation of existing space to improve layout efficiency before 2018.  In general, the existing 

Police & Courts building was designed to accommodate internal growth for the short term 

without need for expansion. 

� Additional personnel space by 2018.  The Dispatch Room can accommodate up to 11 stations 

on the raised floor if the glass wall is removed. 

� Additional personnel space by 2038. 

Renewal Improv / Expan Renewal Improv / Expan Renewal Improv / Expan
BUILDING / PROJECT

YEAR 2018 YEAR 2023 YEAR 2038

Police & Courts $905,500 $1,187,500 $708,500 $103,500 $3,989,375 $2,241,500 *

Police & Courts Secure Parking $47,000

Police & Courts Storage Addition $639,000 $31,950 $159,750

Police & Courts Vehicle Covered Area $16,000

Police Training Campus $12,150,000 $607,500 $3,037,500 $6,079,000

 

The anticipated funding for the Regional Training Campus (in partnership with the Fort Collins Police 

Services) is still being determined.  The amount shown above is the estimate at this time. 



City of Loveland Facilities Master Plan 

 

SECTION 2    Page 32  BWG Architects  

SECTION 1 

SECTION 2 

FACILITY REQUIREMENTS 

PARTIAL FIRST FLOOR PLANPARTIAL FIRST FLOOR PLANPARTIAL FIRST FLOOR PLANPARTIAL FIRST FLOOR PLAN    YRS. 2023 YRS. 2023 YRS. 2023 YRS. 2023 ----    2038203820382038    
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PARTIAL PARTIAL PARTIAL PARTIAL SECONDSECONDSECONDSECOND    FLOOR PLANFLOOR PLANFLOOR PLANFLOOR PLAN, YRS. 2023 , YRS. 2023 , YRS. 2023 , YRS. 2023 ----    2038203820382038    
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WATER & POWERWATER & POWERWATER & POWERWATER & POWER    

Service Center campus – the operation occupies all or portions of three existing buildings on the Service 

Center campus, the administration building, the warehouse and a portion of the heated storage facility.  

Outdoor storage areas for their equipment have been somewhat modified by recent construction of the 

Public Works facilities.  Water & Power also operates the Wastewater Treatment Plant and the Water 

Treatment Plant.   

The growth in this department is not tied to population, but rather the amount of service area.  Space 

needs identified for the next 25 years include: 

1� Administration Building - additional office space is needed at the Service Center.  In the next 

ten years this space can be provided within the existing building footprint by:  1) moving Risk 

Management to a consolidated Human Resources location such as the Municipal Building, 2) 

and/or by re-allocating space within the layout to better use the existing space.  Over the next 

ten years, this can be accomplished with a renovation project.  It is anticipated that in 25 years 

the existing facility will need to expand. 

2� Administration Building shop space - additional shop space at the Service Center for the 

cleaning and service of water and wastewater related equipment.  The shop is currently too 

crowded to meet their needs. 

3� Warehouse – miscellaneous improvements needed to the existing building include: 

� Enclosing the covered outdoor storage area. 

� Add an evaporative cooling system to the warehouse and improve HVAC system. 

� Add air-conditioning for the server room(s) in the Administration Building and Warehouse. 

� Add photovoltaic technology. 

4� Additional heated storage is needed.  Additional shop space can make some of the existing 

heated storage available. 

5� Existing Vehicle Wash (1986) – it is recommended that the existing wash be re-purposed to 

heated storage, or continued use for the cleaning of wastewater equipment before it is serviced 

in the shop space and sent back into service.  Due to the material being removed, a dedicated 

wash area is desirable. 

6� Wastewater Treatment Plant Water Quality Lab – an expansion is anticipated in 2018 - 2019.  

The expansion should adequately serve the space needs for the next ten years of both the 

Wastewater and Water Treatment plants. 

7� Water Treatment Plant and Water Quality Lab - improvements are planning and design was 

completed in April of 2014 with construction anticipated to take place until spring of 2016. 

8� Satellite Office Location – to save travel time for inspectors, locating and meter technicians, the 

need for a satellite location in the eastern portion of the service area is anticipated.  This space 

could be shared with Development Services and the Police Department if and when the need 

arises.  At this time, there is no site is identified for this satellite location. 
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WATER & POWERWATER & POWERWATER & POWERWATER & POWER    PLANPLANPLANPLAN    DIAGRAMDIAGRAMDIAGRAMDIAGRAM, YRS. 2018 , YRS. 2018 , YRS. 2018 , YRS. 2018 ––––    2038203820382038    
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PUBLIC WORKSPUBLIC WORKSPUBLIC WORKSPUBLIC WORKS    

Public Works will be relocating a portion their operations to two different locations in the next ten years.    

� Administration, Project Engineering and Stormwater Engineering, currently located in the FAB, 

will be moving to new offices in the Service Center in 2014. 

� Streets, Solid Waste & Storm Drainage Maintenance, currently located in the Maintenance 

Operations Center, will be moving to new offices in the Service Center in 2014. 

� City of Loveland Transit and additional Facilities staff will be moving to renovated space in the 

Maintenance Operations Center. 

� New heated storage is planned to be located at the Service Center campus. 

 

MAINTENANCE OPERATIONS CENTER MAINTENANCE OPERATIONS CENTER MAINTENANCE OPERATIONS CENTER MAINTENANCE OPERATIONS CENTER FIRST FLOOR FIRST FLOOR FIRST FLOOR FIRST FLOOR PLAN DIAGRAMPLAN DIAGRAMPLAN DIAGRAMPLAN DIAGRAM    
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MAINMAINMAINMAINTENANCE OPERATIONS CENTER SECONDTENANCE OPERATIONS CENTER SECONDTENANCE OPERATIONS CENTER SECONDTENANCE OPERATIONS CENTER SECOND    PLAN DIAGRAMPLAN DIAGRAMPLAN DIAGRAMPLAN DIAGRAM    
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AIRPORTAIRPORTAIRPORTAIRPORT        

The public and office facilities at the airport are adequate for the next ten years except for the security 

addition.  This security addition is a temporary building that is scheduled to be replaced in the future.  

The terminal is scheduled for a renovation sometime after 2023.  Both of these costs are shown in Table 

2.1 near the beginning of this section.   

There is also space need for storage of materials and equipment needed to maintain the facility and 

grounds.  A portion of the funding for new facilities may be able to come from outside sources. 

PUBLIC LIBRARYPUBLIC LIBRARYPUBLIC LIBRARYPUBLIC LIBRARY 

The existing Library expanded in 2011 with capacity planned for the next ten years (2021).  After ten 

years, satellite locations would be considered.  The Library Board decided the 2011 addition should be 

the final expansion at the current Civic Center Park location. 

 These project budget items are included in Table 2.1: 

� On-going renewal expenses. 

� A satellite location constructed after 2023. 

� Either another satellite location or an expansion to the 2023 satellite location by 2038. 

LOVELAND FIRE RESCUE AUTHORITYLOVELAND FIRE RESCUE AUTHORITYLOVELAND FIRE RESCUE AUTHORITYLOVELAND FIRE RESCUE AUTHORITY 

As the community grows, LFRA will add an additional fire station to their inventory.  Administration 

space is adequate in the Fire & Administration Building for the next ten years as shown in Table 2.16. 

These project budget items are included in Table 2.1: 

� On-going renewal expenses. 

� A new Fire Station #10 by 2018. 

� A replacement station for Fire Station #3 by 2023. 

� A replacement station for Fire Station #5 by 2023. 

� Removing the old Fire Station #2 from the City inventory once the new Fire Station #2 finishes 

construction. 
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MUNICIPAL COURT & COURT ADMINISTRATIONMUNICIPAL COURT & COURT ADMINISTRATIONMUNICIPAL COURT & COURT ADMINISTRATIONMUNICIPAL COURT & COURT ADMINISTRATION    

Renewal Improv / Expan Renewal Improv / Expan Renewal Improv / Expan
BUILDING / PROJECT

YEAR 2018 YEAR 2023 YEAR 2038

Municipal Court Secure Parking $20,676

 

The existing space is adequate in size for the next ten to twenty five years, but some improvements are 

needed for existing building flow and security: 

� Secure parking travel path to the Second Floor is needed for staff. 

� The provision for staff restrooms for use during court sessions.  Staff mingling with attendees 

creates an unsecure situation for staff. 

� Security cards would be preferred to keys. 

� The travel paths for court staff and probationers currently overlap. 

� The rear exit alarm from the Second Floor suite only notifies the Judge.  A broader notification is 

needed. 

� Secured parking is needed for (2) City Attorneys, a Sheriff and (2) Judges. 

Other items needed include: 

� Personal storage space for staff is needed. 

� A digital screen in the court lobby would be useful. 

� A three-way switch is needed for the courtroom lighting along the travel path from the office 

area. 

� A shower. 

Table 2.17 - MUNICIPAL COURT & COURT ADMINISTRATION

Existing Current 2018 2023 2038 Station Station Current 2018 2023 2038

Personnel or Available Needed Active Active Active SF SF Needed Needed Needed Needed

Space SF Sta Sta Sta Sta Existg Assign SF SF SF SF

Municipal Judge 1 1 1 1 272 272 272 272 272 272

Director of Court Administration 3 3 3 4 0 0 0 0 0 0

Court Administrator 1 1 1 1 66 66 66 66 66 66

Court Clerk 3 3 3 3 66 66 198 198 198 198

Support 514 514 514 514 514

Storage 138 138 138 138 138

Circulation - Suite 42 42 42 42 42

Personnel 8 8 8 9

SPACE NEEDS 0 4,377 4,377 4,377 4,377

Current 2018 2023 2038
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OVERVIEWOVERVIEWOVERVIEWOVERVIEW    

This section documents the City's existing facilities inventory that is subject to this plan and provides 

assessments of these facilities in terms of: their capacity, space utilization, age, physical condition, 

functionality and Capital Renewal cost forecasts.  The primary  intent of this section is to provide city 

decision makers with BWGA's recommendations regarding which municipal facilities the city should 

retain and dispose of over the long-term (through year 2038), and to estimate the total Capital Renewal 

cost for those which would be retained. 

 

SECTION SUMMARYSECTION SUMMARYSECTION SUMMARYSECTION SUMMARY    

    

The facilities inventory subject to this plan totals 81 buildings that are located on multiple sites.  These 

facilities contain 794,378 gross square feet (GSF) and house 713 FTE staff (2013). 

 

Based on our evaluations, BWGA recommends that: 

� The City should retain 67 facilities because: 

o Nearly all of these facilities are in adequate to good physical condition and function 

relatively well. 

o Many of these facilities are generally well configured, yielding reasonably efficient space 

utilization and/or can be feasibly reconfigured to do so. 

o Site capacity exists to permit the expansion of many of the facilities. 

o Many of these facilities are suitably located to support their mission. 

� The total long-term Capital Renewal cost of retaining these facilities would be $64.1 M (inflated 

dollars through the long term horizon of this study). 

� The City should dispose of fourteen facilities.  Two of them because they will not be cost 

effective to maintain and twelve due to other issues that are addressed in Section 3.  Therefore, 

if the City followed our recommendations, it would dispose of fourteen facilities totaling 61,017 

GSF or 8% of the entire building gross square footage inventory.  

� These facilities should be disposed of primarily because their physical condition/construction is 

marginal to poor, they would essentially require complete renovations, and it would not be cost-

effective to do so, due to any combination or all of the following reasons: 

o The space has limited or no current use and there are no plans to put the space to new 

use identified in this study. 

o The lack of capacity to meet current and future building space and/or site area 

requirements and any feasible means to solve them. 

o A lack of space to accommodate numerous facility components that are commonplace 

in modern government facilities. 

The disposal of these 14 facilities would result in reducing the long-term Capital Renewal maintenance 

cost by $8.9 M. 
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For reference, if the City retained all facilities subject to this plan, it would cost $48.5 M to correct 

existing physical condition deficiencies and properly carry out necessary renewal maintenance. 

SECTION SECTION SECTION SECTION 3333    ----    REPORT DETAILSREPORT DETAILSREPORT DETAILSREPORT DETAILS    

Facilities Inventory Overview and Retention Cost SummaryFacilities Inventory Overview and Retention Cost SummaryFacilities Inventory Overview and Retention Cost SummaryFacilities Inventory Overview and Retention Cost Summary 

There are 81 facilities subject to this study, dispersed throughout the City, as shown on the 

accompanying map.  As shown in the following exhibits: 

• The combined facilities total 794,378 GSF. 

• Collectively these building house 713 FTE staff and provide an gross average of 1,114 GSF per 

staff.   

• The facilities vary significantly in size due to their function, number of staff housed and volume of 

public visitors that frequent the facilities.  The subject facilities range in size from the Olde 

Course Golf Course Pump/Shelter facility which is 95 GSF to the Police and Courts Building 

which contains 96,229 GSF. 

• The majority of the facilities are completely city-owned.  A small portion are partially city owned 

under the following circumstances: 

o The Rialto Theater Center is a condominium association owned partially by the City and 

partially by a private developer. 

o The Police and Courts Building provides shared space for the City of Loveland's  Police 

Department and Municipal Court as well as Larimer County's Courts & District  

Attorney and  State Probation. An intergovernmental agreement exists establishing the 

Loveland Larimer Building Authority which was established for the construction and 

operation of this building. The agreement references the square footage and percentage 

of common space associated with each group.  

• Most facilities function on a stand-alone basis, with the following exceptions: 

o The Fire and Administration Building houses Fire Station #1 as well as Fire 

Administration and other City department administrative offices.   

o Fire Station #4 provides fire response service for the Loveland/Fort Collins Airport as 

well as housing the Loveland/Fort Collins Airport Administration. 

o The Loveland Chamber of Commerce and the City of Loveland Visitor Center co-occupy 

the Visitor Center Building.  The City owns this building and leases space to the 

Chamber of Commerce. 

o The Municipal Building houses office space for numerous City departments. 

o The Service Center Heated Storage serves Public Works and Water & Power.  The 

Vehicle Wash facilities serve several departments.  
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Number of Building 

Facilities Buildings GSF

Municipal Building 1 46,309

Fire and Administration Building 1 34,574

Police and Courts Building 1 96,229

Fire & Rescue Facilities 10 51,950

Parks and Recreation Facilities 44 183,422

Cultural Services Facilities 2 49,470

Library Facilities 1 57,255

Public Works Facilities 11 151,142

Water and Power Facilities 5 80,358

Visitor Ctr/Chamber of Comrce Facility 1 5,987

Vehicle Wash Facilities 2 11,526

Unassigned Space (PCB, SVC-DT) 2 26,156

Totals 81 794,378
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2013 Staff Average

Code Function Square Footage % of Total FTE SF/Staff

0000 County Space at PC 27,103 3.41% N/A N/A

0001 Common Space at MB 21,327 2.68% N/A N/A

0002 Unassigned at PCB 23,056 2.90% N/A N/A

0003 Chamber of Commerce 2,648 0.33% N/A N/A

0004 Common Space at FAB 9,709 1.22% N/A N/A

0006 Unassigned at SVC-DT 2,547 0.32% N/A N/A

0007 Shared Vehicle Wash 11,526 1.45% N/A N/A

0100 City Manager 1,817 0.23% 3.50 519

0200 City Attorney 1,779 0.22% 5.75 309

0300 Municipal Court 4,377 0.55% 1.80 2432

0400 Economic Development 4,644 0.58% 5.63 825

0500 City Clerk 1,365 0.17% 7.25 188

0600 Finance 5,599 0.70% 44.88 125

0700 Fire and Rescue 71,218 8.97% 73.00 976

0800 Human Resources 2388 0.30% 13.00 184

0900 Parks and Recreation 187,007 23.54% 78.26 2390

1000 Police 63,159 7.95% 135.75 465

1100 Water and Power 78,237 9.85% 114.50 683

1200 Cultural Services 54,781 6.90% 13.00 4214

1300 Development Services 5,499 0.69% 24.38 226

1400 Information Technology 5,783 0.73% 20.50 282

1500 Library 57,255 7.21% 30.75 1862

1700 Public Works 151,554 19.08% 141.00 1075

Totals/Averages 794,378 713 1114
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Facilities RatingsFacilities RatingsFacilities RatingsFacilities Ratings 

In brief, our Team evaluated the subject facilities by: a) touring each facility (limited to readily observable 

conditions); b) analyzing site plans, aerial photos, building plans and past reports; and c) interviewing 

key city staff, especially those from Facilities Management.  We evaluated all facilities (both sites and 

buildings) using the following criteria: physical condition, functionality, capacity, space utilization, and a 

host of other factors.  This process entailed incorporating empirical data and applying professional 

judgment and opinion.  The exhibits, data and discussion below provide our Team's overall facilities 

ratings, which are aggregated in terms of: "good," "adequate," "marginal," and "poor."  Reference an 

explanation of these ratings on page 13 of this Section. 

As shown in the accompanying charts, our Team rated 25 facilities as "good," 36 as "adequate," and 20 

facilities as either "marginal" or "poor."   Two of the facilities that are rated "marginal" or "poor" currently 

lack a specific use (Pullium Community Building and Mr. Neat's).  Additionally, the Pullium Center is 

unassigned to any particular department. The remaining "marginal" or "poor" ratings are spread across 

Public Works, Fire Rescue, Parks & Rec and Water & Power. Nearly all of the facilities in the "marginal" 

or "poor" range are aged and facing major renewal of building systems in the short term and/or lack the 

functionality of modern municipal facilities. The majority of the facilities however have been adequately 

maintained and are well suited both physically and functionally to current uses over the long term, 25 

year horizon. 
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Facilities LifespanFacilities LifespanFacilities LifespanFacilities Lifespan    

Age of Facilities Inventory:Age of Facilities Inventory:Age of Facilities Inventory:Age of Facilities Inventory:  The combined facilities subject to this plan average 15 years in age.  If a 

facility has undergone a major renovation and is structurally sound, the facility's age has been calculated 

from the date of the renovation as opposed to the original construction date. 

• 38 facilities or 47% of the entire inventory are over 25 years old. 

• 9 facilities or 11% of the total inventory are over 40 years old. 

• In general, facilities with a public interface have been well maintained, while those without an 

interface to the public have been maintained to a lesser degree. 

• In general, facilities have not suffered from a lack of carrying out appropriate levels of deferred 

maintenance. 

• The higher ratio of "good" and "adequate" ratings noted above reflect the relatively moderate 

current average age of the facility inventory.  Should the eight "marginal" and "poor" facilities 

recommended by the Team be removed from facility inventory, the average age would drop to 

19 years. 
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Anticipated Facilities LifespansAnticipated Facilities LifespansAnticipated Facilities LifespansAnticipated Facilities Lifespans::::  Our facilities evaluations and analysis of data yield the following 

findings and forecasts relative to facilities longevity. 

• 14 of the 81 subject facilities will exceed their cost-effective lifespan within the long-term horizon 

of this Facilities Master Plan.  

• Four facilities have already exceeded their lifespan, and we recommend the City cease to invest 

in these facilities, except the bare minimum to keep the facility in operation as long as it is 

occupied or owned.   

 

The  City may be able to keep most of these facilities operational with dedicated renewal activities and 

major renovations as needed. However, in some cases the cost of doing so might approach 60 - 65% of 

new construction to correct programmatic, capacity and functionality deficiencies.  In this case, serious 

consideration should be given to replacing the facility. 
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Recommended Facilities Disposition Recommended Facilities Disposition Recommended Facilities Disposition Recommended Facilities Disposition ----    Impacts to Space InventoryImpacts to Space InventoryImpacts to Space InventoryImpacts to Space Inventory    

The following chart depicts the resulting impacts to the City's building gross square footage inventory, if 

it implemented all of our facility disposition recommendations above.  61,017 GSF , or 8% of the City's 

total inventory would be disposed of due to physical condition issues and unused square footage. It is 

anticipated disposal of two of these facilities would not have any impact on city functions and would not 

need to be replaced (Mr. Neat's and Pullium Community Building).  The remaining twelve facilities would 

need to be replaced (Airport Security Modular's, Fire Station #2, Fire Station #3, Olde Course GC 

Clubhouse, Olde Course GC Shop Building, Cemetery Maintenance Building and six park restrooms). 
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EstimatedEstimatedEstimatedEstimated    Capital Renewal CostsCapital Renewal CostsCapital Renewal CostsCapital Renewal Costs:  :  :  :  The following chart provides the estimated long-term capital 

renewal costs of retaining the facilities we recommend.  As shown, total long-term funding commitment 

would be $55.2M. Fortunately, due to the overall good to adequate condition of the facilities, a large 

expenditure of monies is not required to overcome immediate deficiencies.  Rather, it is anticipated 

capital renewal expenditures will be relatively consistent on a yearly basis over the immediate (1-5 yr), 

short (5-10 yr) and long (10-25 yr) terms.  
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FACILITY EVALUATION SUMMARIES BY CITY FUNCTIONFACILITY EVALUATION SUMMARIES BY CITY FUNCTIONFACILITY EVALUATION SUMMARIES BY CITY FUNCTIONFACILITY EVALUATION SUMMARIES BY CITY FUNCTION    

    

IntroductionIntroductionIntroductionIntroduction    

    

The facilities evaluation efforts were focused on ultimately providing part of the rationale for 

recommending whether the City should retain or dispose of a given facility.  More specifically, these 

evaluations:  

• Serve as part of the basis for determining the cost-effective lifespan of each facility. 

• Provide the City with rough order of magnitude (ROM) estimates of the total cost of Capital 

Renewal for each facility if it were retained. 

• Provide capacity, general utilization and functional assessments of each site and building. 

• Provide physical condition assessments of each subject facility, with the intent of identifying any 

major building system issues and faults that should be brought to the City's attention and that 

would aid our Consultant team in developing estimates of Capital Renewal costs. 

 

Evaluation CaveatsEvaluation CaveatsEvaluation CaveatsEvaluation Caveats    

    

The subject facilities are limited solely to structures under consideration in this study (see Appendix A).  

Our Team has based its findings on the processes described below and on the readily observable 

conditions that were evident during our tours of each subject site and facility. 

 

Explanation of Explanation of Explanation of Explanation of TerminologyTerminologyTerminologyTerminology    and Evaluation Ratings Usedand Evaluation Ratings Usedand Evaluation Ratings Usedand Evaluation Ratings Used    

    

The terms "retain" and "replace" are frequently used in this document and pertain to our ultimate facility 

disposition recommendation to the City.  For the purposes of this report, "retain" means that the City 

should continue to own and occupy a given facility, but does not necessarily imply that the facility 

should continue to be used for its current purpose.  The term "replace" means that a given facility is, or 

will no  longer be cost-effective to retain at some point during the long-term (25 year) horizon of this 

plan.  in addition, replace does not necessarily mean that the facility would be rebuilt at its existing site.  

Rather, the resulting plan recommends that a number of facilities be developed at alternative locations, 

thereby raising the potential that the City could sell those sites which would be vacated.  Note that is 

was outside the scope of this study to place any existing or future market-price valuation of these 

properties. 

 

The Team has used the following qualitative terms to rate the wide variety of functional and physical 

condition criteria for each site and facility we evaluated: 
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Building and Site Functional Criteria RatingsBuilding and Site Functional Criteria RatingsBuilding and Site Functional Criteria RatingsBuilding and Site Functional Criteria Ratings    

    

Good: The configuration, layout, type of functional components and respective capacities are 

reflective of modern design and construction techniques.  The facility essentially fully 

meets the design intent and occupants' daily operation needs. 

 

Adequate: The configuration, layout, type of functional components, and respective capacities 

generally meet the occupant needs.  It would not be cost-effective to mitigate or correct 

the deficiencies or issues noted. 

 

Marginal: The configuration, layout, type of functional components and respective capacities 

barely meet the functional and operation needs of the occupants.  The facility would 

require significant renovation expense and it would be verify difficult and/or costly to 

significantly mitigate or correct the noted deficiencies. 

 

Poor: The configuration, layout, type of functional components and respective capacities fail 

to meet the functional and operation needs of occupants.  These deficiencies inflict a 

significant negative impact to daily operations and efficiencies and it is not feasible to 

substantially mitigate or correct the deficiency. 

 

Building and Site Physical Condition RatingsBuilding and Site Physical Condition RatingsBuilding and Site Physical Condition RatingsBuilding and Site Physical Condition Ratings    

    

Good: The building systems are essentially brand new, well designed, well 

constructed/installed and/or have a 25 year or more life expectancy.  Note that some 

building systems, for example mechanical systems, have a normal life expectancy of 

less than 25-years, and therefore can only achieve an adequate rating as described 

below. 

 

Adequate: The building systems have been well maintained and should have a cost-effective 

lifespan of 10-20 years, assuming that the system continues to be well maintained. 

 

Marginal: The building systems are aging and/or are poorly maintained and will require 

replacement and/or extensive repair/renovation within five to ten years. 

 

Poor: The building systems are very aged and/or have been poorly maintained.  They have 

exceeded their lifespan and require either immediate replacement or should be replaced 

within five years.  Extensive repair and/or renovation of these systems may not be cost-

effective regardless of timeframe. 
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Facility Evaluation Process and MethodologyFacility Evaluation Process and MethodologyFacility Evaluation Process and MethodologyFacility Evaluation Process and Methodology    

    

Facilities Evaluations: 

• Collecting and reviewing previous facility evaluations and other related reports provided by the 

City. 

• Collecting, Analyzing and verifying existing facilities inventory information, building and site 

plans and other data provided by Facilities Management. 

• Conducting on-site tours, taking photographs and interviewing staff. 

• Analyzing aerial photographs of each site. 

• Conducting follow-up phone calls, meetings and workshops with key city representatives. 

 

Facilities Retention Cost Estimates:  Determining these estimates involved: 

• Evaluating all major building components relative to life expectancy in five, ten and twenty-five 

year planning increments. 

• Determining the feasibility of repairing or replacing the item(s) at  issue as it corresponds to the 

life expectancy and overall value of the structure and other major building systems. 

• Capital Renewal costs were developed using average cost per square foot data combined with 

historical cost data provided by the City. 

• Where national average cost data was used, we have adjusted that data to account for expected 

local factors and adjusted historical cost data for inflationary factors as documented by RS 

Means.  All documented estimated costs have been adjusted to some point in the future based 

on a historical inflation rate. 

• Full renovation costs have been based on assuming development of a new building average 

cost model, less foundations, walls floor, roof structure and site work.  Assumed renovation 

include new finishes, equipment systems, special systems, door systems, and window systems, 

based on the current programmatic use and capacity of the building. 

 

Note that all cost estimates exclude daily ongoing maintenance and minor repair and are limited to 

capital-type projects. 
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MUNICIPAL BUILDING, FIRE & ADMINISTRATION BUILDING AND VISITOR'S CENTERMUNICIPAL BUILDING, FIRE & ADMINISTRATION BUILDING AND VISITOR'S CENTERMUNICIPAL BUILDING, FIRE & ADMINISTRATION BUILDING AND VISITOR'S CENTERMUNICIPAL BUILDING, FIRE & ADMINISTRATION BUILDING AND VISITOR'S CENTER    

EVALUATIONSEVALUATIONSEVALUATIONSEVALUATIONS    

    

IntroductionIntroductionIntroductionIntroduction    

The City operates three shared facilities in the inventory under consideration that house city 

administrative departments with a high degree of public contact - the Municipal Building (MB), the Fire 

and Administration Building (FAB) and the Visitors Center (VSCOC).  The departments housed  include: 

• City Manager's Offices 

• City Attorney's Offices 

• Economic Development 

• City Clerk 

• Finance 

• Fire and Rescue (Administration) 

• Human Resources 

• Parks and Recreation (Administration) 

• Development Services 

• Information Technology 

 

The Bottom LineThe Bottom LineThe Bottom LineThe Bottom Line    

• It is estimated that the Municipal Building will approach its cost-effective lifespan within this 

plan's long-term timeframe. However, due to the historic nature of the original wing and its 

significance to the city's history, we would recommend retaining this structure as long as it is 

structurally sound.    

• All of these facilities are well structured and configured for the current and projected office type 

usage.    

• Common facility deficiencies to be addressed in the short term include::::    

o Aging mechanical systems (MB & FAB)    

o Aging roofing systems (MB & FAB)    

o Aging door hardware (MB & FAB)    

o Aging electrical and data systems (MB & FAB)    

• If the City opts to retain these facilities, renovate them as necessary and carry out appropriate 

levels of routine maintenance, the total capital-related cost of retaining these facilities would be 

$5.3M over the next 25 years.    
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Facilities Inventory OverviewFacilities Inventory OverviewFacilities Inventory OverviewFacilities Inventory Overview    

• The Municipal Building is a stand-alone facility while the Fire and Administration Building has co-

located administrative offices and Fire Station #1 and the Visitors Center has co-located Visitors 

Center and space leased to the Chamber of Commerce.    

• Combined, these facilities house 180 full-time equivalent (FTE) administrative staff in 73,142 GSF 

on three sites that provide 213 on-site parking spaces (Chamber of Commerce occupies an 

additional 2,648 of leased GSF).    

• Fire Station #1 houses six fire fighters in 11,080 GSF and has 10 on-site parking spaces (see Fire 

Facilities Evaluations below).    

• All facilities are city-owned and located on city property.    

• The Municipal Building contains the historic Washington High School originally constructed in 

1905.  This building received a major renovation, adaptive reuse in 1986 when the Annex Wing 

was added.  For purposes of this study, this facility is therefore considered to be 28 years old.    

• The Fire and Administration building was originally constructed in 1966 and received a major 

renovation in 2003.  For the purposes of this study, this facility is therefore considered to be 11 

years old.    

• The Visitors Center and Chamber of Commerce was constructed in 1996.    

• With the major renovations of the MB and FAB facilities and the comparatively recent age of the 

VSCOC, the facilities are holding up well and can be cost-effectively retained (from both a 

physical condition and functionality perspective) through the long-term timeframe of this master 

plan.    

    

Cost Effective Lifespan; Estimated Deferred Maintenance and RenovationCost Effective Lifespan; Estimated Deferred Maintenance and RenovationCost Effective Lifespan; Estimated Deferred Maintenance and RenovationCost Effective Lifespan; Estimated Deferred Maintenance and Renovation    Costs Costs Costs Costs 

RecommendationsRecommendationsRecommendationsRecommendations    

    

The chart below illustrates the cost-effective lifespan of each facility evaluated; associated building 

gross square footage impacts on the City's facility inventory; and provides estimates of the deferred 

maintenance capital dollars that would be required to retain each facility during the timeframes shown.  

The green time bar segments indicate a recommendation to retain these facilities during the study 

timeframe. 

 

If the City retains these facilities it would incur a total expenditure of $5.3M. 

 

Administrative Departments Facilities Lifespan and Retention Cost Estimates 

2014-18 2019-23 2024-38 Existing 2014-18 2019-23 2024-38 2014-18 2019-23 2024-38 Total

Existing Facilities

FAB Fire  and Administration Building 34,574 34,574 34,574 34,574 $628,500 $470,500 $951,000 $2,050,000

MB Municipal Building 46,309 46,309 46,309 46,309 $752,000 $820,000 $1,286,500 $2,858,500

VSCOC Visitor Center/Chamber of Commerce 5,987 5,987 5,987 5,987 $70,000 $51,000 $240,000 $361,000

Subtotals - Retained and Disposed Facilities

  Retained SF and Deffered Maintenance Expenditures - By Time Period 86,870 86,870 86,870 86,870 1,450,500 1,341,500 2,477,500 5,269,500

  Disposed  GSF and Deffered Maintenance Expenditures - By Time Period

  Cumulative  GSF Disposed of by Time Period

Building Occupancy Timeframes Building Gross Square  Footage Plan Implementation Renew al Cost ImpactsFacilties Identification
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EXISTING FACILITIES AND ASSESSMENTS 

FIRE FACILITIES EVALUATIONSFIRE FACILITIES EVALUATIONSFIRE FACILITIES EVALUATIONSFIRE FACILITIES EVALUATIONS    

    

IntroductionIntroductionIntroductionIntroduction    

The Loveland Fire and Rescue Authority occupies eleven facilities (ten stand alone and one shared at 

FAB), five of which are fire stations (construction is currently underway to relocate the current Fire 

Station #2).  As shown on the map at the beginning of this section, these stations are strategically 

located throughout the City. 

 

Four of the five active stations are stand-alone facilities (Fire Station #4 is not included in this count 

since this facility mainly houses Fort Collins/Loveland Airport Administration and is therefore included 

under Public Works).   Fire Station #1 is co-located with city administrative functions at the Fire and 

Administrative Building which includes Fire Administration/Suppression and Operations and the 

Community Safety Division/Fire Prevention and Emergency Management.  The Fire Authority currently 

conducts nearly all of its in-service training activities at the Fire Training Center which contains five Fire 

Authority facilities (this does not include the smoke house and training tower props that are outside the 

scope of this study). 

 

The Bottom LineThe Bottom LineThe Bottom LineThe Bottom Line    

• Two of the five active fire stations have exceeded their cost-effective lifespan due partially to 

physical condition but mainly because of lack of functionality. However, one of these stations 

(Station #2) is already in the process of being replaced/relocated.    

• From an overall physical and functional assessment perspective, our Team rated 4 facilities as 

"good" (including Sta #2 replacement currently under construction), 3 as "adequate", 1 as 

"marginal" and 2 as "poor".    

• If the City retained all facilities (which we do not recommend), renovate them as necessary and 

carry out appropriate levels of routine maintenance, the total capital-related cost of retaining 

these facilities would be $3.2M over the next 25 years.    

• With disposal of the two facilities as indentified below, the total capital-related cost of retaining 

the remaining 7 facilities would be $1.8M and result in a net reduction of $1.4M in facilities 

retention costs.  This savings could potentially be redirected towards the cost of developing a 

replacement facility for Sta #3 which could be programmed to meet current and future needs (as 

noted above, Station #2 is currently being replaced/relocated).    

• Fire Station #3 has a number of functional deficiencies:    

o Undersized functional areas that are necessary to meet contemporary industry-norms, 

especially, dorms and locker/hygiene facilities that are too small.    

o Lack of sufficient quantities of dorms and/or locker/shower facilities configured to 

ensure privacy for each gender, which is typical for all modern day fire departments.      

o Lack of adequate ancillary space to support the apparatus bays.    

o Lack of a public lobby and toilet to accommodate the public.    
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• Fire Station #5 has a number of functional deficiencies:    

o Undersized functional areas that are necessary to meet contemporary industry-norms 

for dayroom, kitchen and sleeping quarters for a one-company station.    

o Lack of sufficient quantities of apparatus bay space      

o Lack of adequate ancillary space to support the apparatus bays.    

o Lack of a space for exercise facilities    

• As noted above, Station #2 is currently being replaced to address similar problems noted for 

Station #3 above but also to provide for a second company and provide for better emergency 

response.  There are no current plans for repurposing this station either for the Fire Authority or 

general City use.    

• Common facility deficiencies to be addressed in the shortshortshortshort term include::::    

o Aging mechanical systems    

o Aging roofing systems     

o Aging door hardware     

o Aging overhead doors    

o Aging electrical systems    

o Aging alerting systems    

 

Facilities Inventory OverviewFacilities Inventory OverviewFacilities Inventory OverviewFacilities Inventory Overview    

• Combined, the active fire stations house 24 fire fighters  in 47,386 GSF on five sites that provide 

109 on-site parking spaces.    

• The remaining 15,644 GSF encompasses training facilities and the current Station #2 that will be 

abandoned when the new station is complete (administrative space is noted in Administrative 

Departments above).    

• All facilities are city-owned and located on city property.    

• The average age of all fire facilities is 19 years old. (The Fire and Administration building 

containing Station #1 was originally constructed in 1966 and received a major renovation in 

2003.  For the purposes of this study, this facility is therefore considered to be 11 years old.)    

o Seven of the facilities are less than 20 years old.    

o Two of the facilities are less than 30 years old.    

    

Cost Effective Lifespan; Estimated Deferred Maintenance and Renovation Costs Cost Effective Lifespan; Estimated Deferred Maintenance and Renovation Costs Cost Effective Lifespan; Estimated Deferred Maintenance and Renovation Costs Cost Effective Lifespan; Estimated Deferred Maintenance and Renovation Costs 

RecommendationsRecommendationsRecommendationsRecommendations    

    

The chart below illustrates the cost-effective lifespan of each facility evaluated; associated building 

gross square footage impacts on the City's facility inventory; and provides estimates of the deferred 

maintenance capital dollars that would be required to retain each facility during the timeframes shown.  

The time bar segments highlighted in red indicate when a facility has, or is expected to, exceed its cost-

effective lifespan.  The negative dollar figures reflect the estimated deferred maintenance cost savings 

that the City could realize if it disposed of those facilities, or if the City was unable to, indicate when a 

comprehensive renovation would be required. 

 

  



City of Loveland Facilities Master Plan 

BWG Architects  SECTION 3    Page 19 

SECTION 3 

EXISTING FACILITIES AND ASSESSMENTS 

As shown, exclusive of factors other than physical condition, Stations #2 and #3 will require major 

renovation of building systems.  In addition, Station #3 would require an extensive renovation/addition to 

improve functionality which would result in high overall renewal costs which suggests replacement 

would be the best option.  Station #2 will be abandoned with the completion of the new Station #2 and 

has no plans for repurposing.  The remaining Fire Authority facilities should remain viable over the long-

term horizon of this facility master plan.  Therefore, the City should eventually replace Station #3 and 

dispose of Station #2.  The cost of retaining the remaining 8 facilities would total $1.8M and result in a 

net reduction of $1.4M in retention costs.   Otherwise, should the city retain all of the facilities, it would 

incur a total of $3.2M in retention costs. 

 

 

Fire and Rescue Facilities Lifespan and Retention Cost Estimates 

2014-18 2019-23 2024-38 Existing 2014-18 2019-23 2024-38 2014-18 2019-23 2024-38 Total

Existing Facilities

FS1 Fire Station #1 In Fab In Fab In Fab In Fab In FAB In FAB In FAB 0

FS2 Fire Station #2 13,568 13,568 13,568 13,568 0 15,000 316,000 331,000

FS2-OLD Old Fire Station #2 5,718 - - - (208,500) (634,000) (21,000) (863,500)

FS3 Fire Station #3 5,879 5,879 - - 275,000 (430,500) (129,500) (10,000)

FS5 Fire Station #5 4,661 4,661 4,661 4,661 7,500 218,500 130,500 356,500

FS6 Fire Station #6 12,198 12,198 12,198 12,198 0 72,500 241,000 313,500

FT-A Fire Training Heated Storage 2,022 2,022 2,022 2,022 0 0 0 0

FT-B Fire Training Classrooms 4,320 4,320 4,320 4,320 195,000 26,500 11,500 233,000

FT-C Fire Training Garage 782 782 782 782 4,500 0 0 4,500

FT-E Fire Training Command Center 1,072 1,072 1,072 1,072 7,000 23,500 18,500 49,000

FT-Burn Prop Burn Prop 1,730 1,730 1,730 1,730 186,000 0 0 186,000

Subtotals - Retained and Disposed Facilities

  Retained SF and Deffered Maintenance Expenditures - By Time Period 51,950 46,232 40,353 40,353 $675,000 $356,000 $717,500 $1,748,500

  Disposed  GSF and Deffered Maintenance Expenditures - By Time Period (5718) (5879) ($208,500) ($1,064,500) ($150,500) ($1,423,500)

  Cumulative GSF Disposed  by Time Period (5718) (11597) (11597)

Building Occupancy Timeframes Building Gross Square Footage Plan Implementation Renewal Cost ImpactsFacilties Identification

 

        



City of Loveland Facilities Master Plan 
SECTION SECTION SECTION SECTION     

SECTION 3    Page 20  BWG Architects  

SECTION 3 
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PARKS AND RECREATION FACILITIES EVALUATIONSPARKS AND RECREATION FACILITIES EVALUATIONSPARKS AND RECREATION FACILITIES EVALUATIONSPARKS AND RECREATION FACILITIES EVALUATIONS    

    

IntroductionIntroductionIntroductionIntroduction    

The Parks and Recreation occupies or maintains 44 facilities in the inventory. Six of these facilities are 

recreational use and 14 are parks maintenance/storage facilities.  The remainder are miscellaneous 

facilities such as park restrooms, concession stands, shelters and pump stations.  Parks and Recreation 

administrative offices are located in the Municipal Building (see Municipal Building, Fire & Administration 

and Visitor's Center section above). 

 

The Bottom LineThe Bottom LineThe Bottom LineThe Bottom Line    

• From an overall physical and functional assessment perspective, thirteen facilities are rated as 

"good", twenty-two as "adequate" and nine as "poor".    

• Our team estimates that all of the subject facilities are and will remain adequate and cost-

effective for their intended use through the horizon of this study with the exception of the Olde 

Course Clubhouse, Olde Course Shop, Cemetery Maintenance Building and six park restrooms.  

All of these facilities are well structured and configured for the current uses.     

• If the City retained all facilities (which we do not recommend), renovate them as necessary and 

carry out appropriate levels of routine maintenance, the total capital-related cost of retaining 

these facilities would be $12.5M over the next 25 years.     

• Disposing of nine facilities as indentified below, the total capital-related cost of retaining the 

remaining 35 facilities would be $10.5M and result in a net reduction of $2.0M in facilities 

retention costs.    

• The Olde Course Clubhouse does not have adequate kitchen/banquette facilities that would 

normally be found in modern clubhouse facilities.  Due to this lack of functionality combined with 

the building's age and poor appearance it is recommend this building be replaced.    

• The Olde Course and Cemetery Maintenance Buildings are in poor physical condition and not of 

a durable construction type. It would not be cost effective to renovate these structures and our 

Team would recommend these buildings be replaced.    

• There are six restroom structures in various parks that are in poor physical condition and it 

would not be cost effective to renovate these facilities.  Our Team would recommend these 

structures be replaced.    

• Common facility deficiencies to be addressed in the shortshortshortshort term include::::     

o Aging pavements (CCGC, CHIL, MBGC, PMF, WINONA)    

o Aging mechanical systems (CCGC, CHIL, PMF)    

o Aging roofing systems (CCGC, CHIL, PMF, WINONA)    

o Aging door hardware (CCGC, CHIL, OCGC)    

o Aging electrical systems (CHIL, PMF)    

o Aging pool shell - re-plaster (WINONA)    

o Aging finishes    
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Facilities Inventory OverviewFacilities Inventory OverviewFacilities Inventory OverviewFacilities Inventory Overview    

• All of the subject facilities function on a stand-alone basis.      

• The bulk of the facilities are located on City parks.    

• 17 facilities are associated with golf courses.    

• Combined, these facilities house 65 full-time equivalent (FTE) staff in approximately 163,000 

GSF on twenty-one sites that provide 1,017 on-site parking spaces.  An approximate 23,000 

additional GSF is dedicated to storage and park structures.    

• All facilities are city-owned and located on city property.    

• The Chilson Recreation Center was originally constructed in 1986 and received a major addition 

in 2011.  However, most of the major building systems of the original building were not 

renovated as part of this work and therefore, a substantial amount of deferred maintenance 

exists for that portion of the building.    

• The Winona pool bath house was constructed in 1974. However, it received a major renovation 

in 2006. For the purposes of this study, this facility is therefore considered to be 8 years old with 

the exception of the pool shell which is the original 1974 construction and is noted as a 

discrepancy as noted under the Bottom Line Above.    

• The average age of all parks and recreation facilities is 25 years.    

o The Olde Course Clubhouse is nearly 50 years old.    

o Fifteen of the facilities are less than 20 years old.    

o Twenty-four of the facilities are between 20 and 40 years old.    

o Five of the facilities are older than 40 years. 

    

Cost Effective Lifespan; Estimated Deferred Maintenance and Renovation Costs Cost Effective Lifespan; Estimated Deferred Maintenance and Renovation Costs Cost Effective Lifespan; Estimated Deferred Maintenance and Renovation Costs Cost Effective Lifespan; Estimated Deferred Maintenance and Renovation Costs 

RecommendationsRecommendationsRecommendationsRecommendations    

    

The chart below illustrates the cost-effective lifespan of each facility evaluated; associated building 

gross square footage impacts on the City's facility inventory; and provides estimates of the deferred 

maintenance capital dollars that would be required to retain each facility during the timeframes shown.  

The green time bar segments indicate a recommendation to retain these facilities during the study 

timeframe. 

 

Retaining the viable facilities would incur a total expenditure of $10.5M over the 25 year span of the 

study. 
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Parks and Recreation Facilities Lifespan and Retention Cost Estimates 

  

2014-18 2019-23 2024-38 Existing 2014-18 2019-23 2024-38 2014-18 2019-23 2024-38 Total

Existing Facilities

AMP Amphitheater 3,755 3,755 3,755 3,755 $6,500 $0 $44,500 $51,000

BP-RR Barnes Park Restrooms Flds 1-4 1,696 1,696 1,696 1,696 $0 $7,123 $35,616 $42,739

BP-RR Barnes Park Restrooms Batting Cages 485 - - - ($30,555) ($40,740) ($50,925) ($122,220)

BSG Benson Sculpture Garden Restrooms 485 485 485 485 $0 $2,037 $10,185 $12,222

CCGC Cattail Creek Golf Course 1,734 1,734 1,734 1,734 $94,000 $53,000 $28,500 $175,500

CCGC-PUMP Cattail Creek GC Pumphouse 385 385 385 385 $1,617 $8,085 $16,170 $25,872

CEMETRY Cemetery Maintenance Bldg. 2,083 - - - ($84,362) ($112,482) ($140,603) ($337,446)

CP-CNS Centennial Park Concessions/RR 1,795 1,795 1,795 1,795 $7,539 $37,695 $75,390 $120,624

CP-STOR Centennial Park Storage 912 912 912 912 $2,462 $12,312 $24,624 $39,398

CP-RR Centennial Park Restrooms/Shelter 1,936 1,936 - - $104,544 ($139,392) ($174,240) ($209,088)

CHIL Chilson Recreation Center 90,606 90,606 90,606 90,606 $274,000 $2,588,000 $3,310,000 $6,172,000

DWP-RR Dwayne Webster Park Restrooms 795 - - - ($50,085) ($66,780) ($83,475) ($200,340)

FGP-MAINT Fairground Park Maintenance 2,488 2,488 2,488 2,488 $0 $6,718 $33,588 $40,306

FGP-RR Fairground Park Restrooms 1,200 1,200 1,200 1,200 $0 $5,040 $25,200 $30,240

KROH-RR Kroh Park Restrooms 1,350 1,350 1,350 1,350 $5,670 $13,000 $56,700 $75,370

KROH-STOR Kroh Park Storage 1,225 1,225 1,225 1,225 $3,308 $16,538 $33,075 $52,920

LP-RR Lakeside Park Restrooms 870 870 - - $54,810 ($73,080) ($91,350) ($109,620)

LSP Loveland Sports Park Maintenance 2,617 2,617 2,617 2,617 $500 $17,000 $120,700 $138,200

MBGC Mariana Butte Golf Course 13,113 13,113 13,113 13,113 $38,500 $91,500 $600,500 $730,500

MBGC-MAINT Mariana Butte GC Maintenance 7,073 7,073 7,073 7,073 $55,000 $95,486 $190,971 $341,457

MBGC-RR Mariana Butte GC Restrooms 704 704 704 704 $0 $2,957 $14,784 $17,741

MHP-MAINT Mehaffey Park Maintenance 1,491 1,491 1,491 1,491 $0 $4,026 $20,129 $24,154

MHP-RR Mehaffey Park Restrooms 520 520 520 520 $0 $2,184 $10,920 $13,104

NLP-MAINT North Lake Park Maintenance 896 896 896 896 $2,419 $12,096 $24,192 $38,707

NLP-RR North Lake Park Restrooms 1,424 1,424 939 939 $32,731 ($29,472) ($20,328) ($17,069)

OCGC Olde Course GC Clubhouse 3,360 3,360 - - $500 ($62,500) ($231,000) ($293,000)

OCGC-CART Olde Course GC Cart Barn 7,250 7,250 7,250 7,250 $19,575 $97,875 $195,750 $313,200

OCGC-MAINT Olde Course GC Shop 2,677 - - - ($108,419) ($144,558) ($180,698) ($433,674)

OCGC-PUMP Olde Course GC Pumphouses 245 245 245 245 $1,899 $5,145 $10,290 $17,334

OCGC-RR Olde Course GC Restrooms 352 352 352 352 $1,478 $7,392 $14,784 $23,654

OCGC-STOR Olde Course GC Storage 2,993 2,993 2,993 2,993 $808 $4,041 $8,081 $12,930

PMF Parks Maintenance Facility 17,581 17,581 17,581 17,581 $22,000 $734,500 $402,000 $1,158,500

SLP-RR Seven Lakes Park Restrooms 772 772 - - $31,266 ($41,688) ($52,110) ($62,532)

SSP-RR Sunnyside Park Restrooms 961 961 961 961 $4,036 $20,181 $40,362 $64,579

VSMP-MAINT Viestenz-Smith Mtn Park Maint. 1,994 1,994 1,994 1,994 $8,375 $41,874 $83,748 $133,997

VSMP-RR Viestenz-Smith Mtn Park Restrooms 383 383 383 383 $1,034 $5,171 $10,341 $16,546

WINONA Winona Pool 3,216 3,216 3,216 3,216 $235,000 $19,000 $170,500 $424,500

Subtotals - Retained and Disposed Facilities

  Retained SF and Deffered Maintenance Expenditures - By Time Period 183,422 177,382 169,959 169,959 $1,009,571 $3,909,973 $5,611,600 $10,531,144

  Disposed  GSF and Deffered Maintenance Expenditures - By Time Period (6040) (7423) ($273,420) ($710,692) ($1,024,728) ($2,008,840)

  Cumulative GSF Disposed  by Time Period (13463) (13463)

Building Occupancy Timeframes Building Gross Square Footage Plan Implementation Renewal Cost ImpactsFacilties Identification
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POLICE AND COURTS FACILITIES EVALUATIONSPOLICE AND COURTS FACILITIES EVALUATIONSPOLICE AND COURTS FACILITIES EVALUATIONSPOLICE AND COURTS FACILITIES EVALUATIONS    

    

IntroductionIntroductionIntroductionIntroduction    

The Police Department and Municipal Court occupy one facility in the inventory.  This facility was 

developed as a multi-agency facility and also houses Larimer County Courts.  It was constructed by and 

is operated under the Loveland Larimer Building Authority (City of Loveland and Larimer County being 

sole Members).  The facility is maintained by the City of Loveland and capital expenses related to facility 

renewal are shared approximately on a ratio of space exclusively occupied by each entity.  These capital 

expenses include exterior walls, roof, interior bearing walls, common area wiring, central HVAC 

equipment, common area plumbing, windows and exterior utility hook-ups and other building 

components customarily considered as capital items.  Currently, the ratio is 77.17% City of Loveland 

and 22.83% Larimer County.  Shared capital improvements do not include interior partitions, interior 

finishes, interior wiring and plumbing and other interior components specifically devoted for use in the 

exclusively occupied space of one of the Members. 

 

The Bottom LineThe Bottom LineThe Bottom LineThe Bottom Line    

• It is estimated the subject facility is and will remain adequate and cost-effective well in excess of 

the term of this study.  From an overall physical and functional assessment perspective, our 

Team rated the facility as "good".    

• It will cost the Loveland Larimer Building Authority $5.3M to retain this facility over the next 25 

years.    

• It is anticipated Larimer County may relinquish some of their space in the immediate 1 - 5 year 

term.  This could redefine the ratio of cost sharing between the city and county.    

• Major facility deficiencies to be addressed in the shortshortshortshort term include::::    

o Aging pavements    

o Aging roofing systems     

o Aging finishes    

    

Facilities Inventory OverviewFacilities Inventory OverviewFacilities Inventory OverviewFacilities Inventory Overview    

• This facility houses 137.55 full-time equivalent (FTE) police and Municipal Court staff in 74,260 

GSF (exclusive of county space) on one site that provides 236 on-site parking spaces.    
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Cost Effective Cost Effective Cost Effective Cost Effective Lifespan; Estimated Deferred Maintenance and Renovation Costs Lifespan; Estimated Deferred Maintenance and Renovation Costs Lifespan; Estimated Deferred Maintenance and Renovation Costs Lifespan; Estimated Deferred Maintenance and Renovation Costs 

RecommendationsRecommendationsRecommendationsRecommendations    

    

The chart below illustrates the cost-effective lifespan of the facility; associated building gross square 

footage impacts on the City's facility inventory; and provides estimates of the deferred maintenance 

capital dollars that would be required to retain each facility during the timeframes shown.  The green 

time bar segments indicate a recommendation to retain this facility during the study timeframe. 

 

As shown below, the cost-effective lifespan of this facility will well exceed the time horizon of this plan 

and that the cost of retaining this facility will total $5.3M over the next 25 years.  The bulk of the 

intermediate term 2024-38 term costs assume replacement of the HVAC system which will be near the 

end of its lifespan. 

 

Police Courts Facility Lifespan and Retention Cost Estimates 

2014-18 2019-23 2024-38 Existing 2014-18 2019-23 2024-38 2014-18 2019-23 2024-38 Total

Existing Facilities

PC Police Courts 96,229 96,229 96,229 96,229 $905,500 $708,500 $3,692,500 $5,306,500

Subtotals - Retained and Disposed Facilities

  Retained SF and Deffered Maintenance Expenditures - By Time Period 96,229 96,229 96,229 96,229 $905,500 $708,500 $3,692,500 $5,306,500

  Disposed  GSF and Deffered Maintenance Expenditures - By Time Period

  Cumulative GSF Disposed  by Time Period 0 0 0

Building Occupancy Timeframes Building Gross Square Footage Plan Implementation Renewal Cost ImpactsFacilties Identification
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WATER AND POWER FACILITIES EVALUATIONSWATER AND POWER FACILITIES EVALUATIONSWATER AND POWER FACILITIES EVALUATIONSWATER AND POWER FACILITIES EVALUATIONS    

    

IntroductionIntroductionIntroductionIntroduction    

The Water and Power Department occupies five facilities in the inventory under consideration.  Three of 

the facilities are located on the City's Service Center Campus (Administration, Heated Storage and 

Warehouse) and the other facilities are located at the City's Wastewater and Water Treatment plants.   

This department operates three enterprise funds: one each for water utilities, wastewater and power.  

These funds provide goods and services to the public for a fee that makes Water and Power self-

supporting.  Revenues from these funds can be used for capital improvements related to the water and 

power utilities opposed to using monies from the City's general fund.  

 

The Bottom LineThe Bottom LineThe Bottom LineThe Bottom Line    

• It is estimated all of the subject facilities are and will remain adequate and cost-effective well in 

excess of the term of this study.  From an overall physical and functional assessment 

perspective, three of the facilities are rated as "adequate" and the Administration and Heated 

Storage buildings as "marginal".    

• While the Administration building falls within the marginal category for physical condition, it is 

only slightly in this category and a third of deferred maintenance will occur in the 10 - 25 year 

term.  Functionality of the facility is adequate.    

• The Heated Storage building falls within the marginal category for physical condition and will 

require a substantial amount of maintenance in the 1 - 10 year terms.  Functionality of the facility 

is adequate.    

• It will cost the Water and Power $4.7M to retain these facilities over the next 25 years.    

• Commons facility deficiencies to be addressed in the shortshortshortshort term include::::    

o Aging pavements (SVC-ADMIN, SVC-HS, SVC-WH)    

o Aging roofing and skylite systems (SVC-ADMIN, SVC-HS)    

o Aging bay doors (SVC-HS)    

o Aging door hardware    

o Aging electrical systems (SVC-ADMIN, SVC-WH)    

o Aging finishes    

 

Facilities Inventory OverviewFacilities Inventory OverviewFacilities Inventory OverviewFacilities Inventory Overview    

• The Water Treatment and Wastewater Treatment are stand-alone buildings.  The Administration, 

Heated Storage and Warehouse buildings have a minor co-location of staff (Finance and Risk 

Management at Admin) and use (general city warehousing at Warehouse and Public Works 

storage at Heated Storage).    

• Combined, these facilities house 114.5 full-time equivalent (FTE) administrative staff in 80,358 

GSF on three sites that provide 229 on-site parking spaces.    

• All facilities are city-owned and located on city property.    

• The average age of all Water and Power facilities is 30 years old.    
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Cost Effective Lifespan; Estimated Deferred Maintenance and Renovation Costs Cost Effective Lifespan; Estimated Deferred Maintenance and Renovation Costs Cost Effective Lifespan; Estimated Deferred Maintenance and Renovation Costs Cost Effective Lifespan; Estimated Deferred Maintenance and Renovation Costs 

RecommendationsRecommendationsRecommendationsRecommendations    

    

The chart below illustrates the cost-effective lifespan of each facility evaluated; associated building 

gross square footage impacts on the City's facility inventory; and provides estimates of the deferred 

maintenance capital dollars that would be required to retain each facility during the timeframes shown.  

The green time bar segments indicate a recommendation to retain these facilities during the study 

timeframe. 

 

The chart below shows the estimated cost-effective lifespan of these facilities will well exceed the time 

horizon of this plan and that the cost of retaining these facilities will total $4.7M over the next 25 years.  

The bulk of the intermediate term 2024-38 term costs assume replacement of the HVAC systems which 

will exceed their lifespan. 

 

Water and Power Facilities Lifespan and Retention Cost Estimates 

 

2014-18 2019-23 2024-38 Existing 2014-18 2019-23 2024-38 2014-18 2019-23 2024-38 Total

Existing Facilities

SVC-ADMIN Water & Power Administration 30,718 30,718 30,718 30,718 $574,500 $886,500 $970,500 $2,431,500

SVC-HS Service Ctr. Heated Storage 11,349 11,349 11,349 11,349 $210,500 $238,000 $99,000 $547,500

SVC-WH Warehouse 24,657 24,657 24,657 24,657 $147,500 $185,500 $707,500 $1,040,500

WTP Water Treatment Plant 5,032 5,032 5,032 5,032 $35,500 $44,500 $169,500 $249,500

WWTP Wastewater Treatment Plant 8,602 8,602 8,602 8,602 $61,000 $76,500 $290,000 $427,500

Subtotals - Retained and Disposed Facilities

  Retained SF and Deffered Maintenance Expenditures - By Time Period 80,358 80,358 80,358 80,358 $1,029,000 $1,431,000 $2,236,500 $4,696,500

  Disposed  GSF and Deffered Maintenance Expenditures - By Time Period

  Cumulative GSF Disposed  by Time Period 0 0 0

Building Occupancy Timeframes Building Gross Square Footage Plan Implementation Renewal Cost ImpactsFacilties Identification
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SECTION 3 

EXISTING FACILITIES AND ASSESSMENTS 

CULTURAL SERVICES FACILITIES EVALUATIONSCULTURAL SERVICES FACILITIES EVALUATIONSCULTURAL SERVICES FACILITIES EVALUATIONSCULTURAL SERVICES FACILITIES EVALUATIONS    

    

IntroductionIntroductionIntroductionIntroduction    

The Cultural Services Department occupies three facilities in the inventory under consideration.  Both of 

the facilities are located in the downtown area. The Rialto Theater Center was developed as a 

condominium project under the Rialto Bridge Condominium Association and encompasses the historic 

Rialto Theater.  Not including the Rialto Theater (Unit 101), approximately 45% of the remaining square 

footage is owned by the City of Loveland and the remaining 55% by the Rialto Bridge LLC. 

 

The Bottom LineThe Bottom LineThe Bottom LineThe Bottom Line    

• It is estimated all of the subject facilities are and will remain adequate and cost-effective well in 

excess of the term of this study.  From an overall physical and functional assessment 

perspective, the Rialto Theater Center are rated as "good" and the Museum building as 

"adequate".    

• It will cost the City $2.6M to retain these facilities over the next 25 years.  The estimated 

deferred maintenance cost for the Rialto Bridge is proportionate amount of the total for the 

building based on condominium ownership.    

• Common facility deficiencies to be addressed in the shortshortshortshort term include::::    

o Aging roofing systems (MUS, RTC)    

o Aging mechanical systems (MUS)    

o Aging door hardware (MUS)    

o Aging lighting systems (MUS)    

o Aging finishes (MUS, RTC)    

 

Facilities Inventory OverviewFacilities Inventory OverviewFacilities Inventory OverviewFacilities Inventory Overview    

• The Museum is a stand-alone building.  At the Rialto Theater Center, both the recent addition 

and the original Rialto Theater are part of the Rialto Bridge Condominium Association.    

• Combined, these facilities house 13 full-time equivalent (FTE) administrative staff in 48,667 GSF 

on two sites that provide no on-site parking spaces.    

• Cultural Services is also currently utilizing approximately 5,300 GSF of space at the Mr. Neat's 

facility for storage (see Public Works below).    

• All facilities are city-owned and located on city property.    

• The Rialto Theater portion of the Rialto Bridge Condominium Assoc. was originally constructed 

in 1920 but received a major renovation in 1997.  For the purposes of this study, this facility is 

therefore considered to be 17 years old.    

• The addition to the Rialto Theater Center was completed in 2012.    

• The original Museum building was constructed in 1956 but received a number of 

additions/renovations over the years, the last of which was in 1992. For the purposes of this 

study, this facility is therefore considered to be 22 years old.     

• The average age of all cultural services facilities is 20 years old.    
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SECTION 3 

EXISTING FACILITIES AND ASSESSMENTS 

Cost Effective Lifespan; Estimated Deferred Cost Effective Lifespan; Estimated Deferred Cost Effective Lifespan; Estimated Deferred Cost Effective Lifespan; Estimated Deferred Maintenance and Renovation Costs Maintenance and Renovation Costs Maintenance and Renovation Costs Maintenance and Renovation Costs 

RecommendationsRecommendationsRecommendationsRecommendations    

    

The chart below illustrates the cost-effective lifespan of each facility evaluated; associated building 

gross square footage impacts on the City's facility inventory; and provides estimates of the deferred 

maintenance capital dollars that would be required to retain each facility during the timeframes shown.  

The green time bar segments indicate a recommendation to retain these facilities during the study 

timeframe. 

 

As shown in the chart below, the cost-effective lifespan of these facilities will well exceed the time 

horizon of this plan and the cost of retaining these facilities will total $2.6M over the next 25 years.  The 

bulk of the intermediate term 2024-38 term costs assume replacement of the HVAC systems at all 

facilities which will exceed their life spans. 

 

Cultural Services Facilities Lifespan and Retention Cost Estimates 

2014-18 2019-23 2024-38 Existing 2014-18 2019-23 2024-38 2014-18 2019-23 2024-38 Total

Existing Facilities

RTC Rialto Theater Center 20,820 20,820 20,820 20,820 $117,500 $22,500 $1,076,000 $1,216,000

MUS Museum 28,650 28,650 28,650 28,650 $334,500 $161,000 $874,500 $1,370,000

Subtotals - Retained and Disposed Facilities

  Retained SF and Deffered Maintenance Expenditures - By Time Period 49,470 49,470 49,470 49,470 $452,000 $183,500 $1,950,500 $2,586,000

  Disposed  GSF and Deffered Maintenance Expenditures - By Time Period

  Cumulative GSF Disposed  by Time Period 0 0 0

Building Occupancy Timeframes Building Gross Square Footage Plan Implementation Capital Cost ImpactsFacilties Identification
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EXISTING FACILITIES AND ASSESSMENTS 

LIBRARY FACILITIES EVALUATIONSLIBRARY FACILITIES EVALUATIONSLIBRARY FACILITIES EVALUATIONSLIBRARY FACILITIES EVALUATIONS    

    

IntroductionIntroductionIntroductionIntroduction    

The Library Department is housed in one facility in the inventory under consideration in this study.  The 

facility is centrally located in the city and is part of a municipal complex which includes the Chilson 

Recreation Center and the Municipal Building. 

 

The Bottom LineThe Bottom LineThe Bottom LineThe Bottom Line    

• It is estimated the subject facility is and will remain adequate and cost-effective well in excess of 

the term of this study.  From an overall physical and functional assessment perspective, this 

facility is rated as "good".    

• It will cost the City $2.2M to retain this facility over the next 25 years.    

• This facility has recently received a major renovation and deferred maintenance is expected to 

be minimal in the short term with the exception of replacement of roofing at the area of the 

original building.    

    

Facilities Inventory OverviewFacilities Inventory OverviewFacilities Inventory OverviewFacilities Inventory Overview    

• This facility houses 30.75 full-time equivalent (FTE) library staff in 57,225 GSF on one site that 

provides 147 on-site parking spaces.    

• The original Library was constructed in 1988 but received a major addition/renovation in 2012, 

For the purposes of this study, this facility is therefore considered to be 2 years old.   However, 

while the original building received finish upgrades and minor upgrades with the renovation, 

major building systems were not upgraded.      

    

Cost Effective Lifespan; Estimated Deferred MaintenancCost Effective Lifespan; Estimated Deferred MaintenancCost Effective Lifespan; Estimated Deferred MaintenancCost Effective Lifespan; Estimated Deferred Maintenance and Renovation Costs e and Renovation Costs e and Renovation Costs e and Renovation Costs 

RecommendationsRecommendationsRecommendationsRecommendations    

The chart below illustrates the cost-effective lifespan of the facility; associated building gross square 

footage impacts on the City's facility inventory; and provides estimates of the deferred maintenance 

capital dollars that would be required to retain each facility during the timeframes shown.  The green 

time bar segments indicate a recommendation to retain this facility during the study timeframe. 

 

As shown below, the cost-effective lifespan of this facility will well exceed the time horizon of this plan 

and that the cost of retaining this facility will total $2.2M over the next 25 years.  The bulk of the 

intermediate term 2024-38 term costs assume replacement of the HVAC and roofing systems which will 

be near the end of their lifespan and refurbishment of finishes. 

 

Library Facility Lifespan and Retention Cost Estimates 

2014-18 2019-23 2024-38 Existing 2014-18 2019-23 2024-38 2014-18 2019-23 2024-38 Total

Existing Facilities

LIB Library 57,255 57,255 57,255 57,255 $2,500 $221,500 $1,954,500 $2,178,500

Subtotals - Retained and Disposed Facilities

  Retained SF and Deffered Maintenance Expenditures - By Time Period 57,255 57,255 57,255 57,255 $2,500 $221,500 $1,954,500 $2,178,500

  Disposed  GSF and Deffered Maintenance Expenditures - By Time Period

  Cumulative GSF Disposed  by Time Period 0 0 0

Building Occupancy Timeframes Building Gross Square Footage Plan Implementation Capital Cost ImpactsFacilties Identification
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SECTION 3 

EXISTING FACILITIES AND ASSESSMENTS 

PUBLIC WORKS FACILITIES EVALUATIONSPUBLIC WORKS FACILITIES EVALUATIONSPUBLIC WORKS FACILITIES EVALUATIONSPUBLIC WORKS FACILITIES EVALUATIONS    

    

IntroductionIntroductionIntroductionIntroduction    

The Public Works Department occupies eleven facilities in the inventory under consideration located on 

five sites.  Nine are stand-alone facilities.  Mr Neat's building is shared with Cultural Services.  The Fixed 

Base of Operations is leased to a private, on-airport enterprise. 

 

The Bottom LineThe Bottom LineThe Bottom LineThe Bottom Line    

• It is estimated two of the twelve facilities have exceeded their cost-effective lifespan due 

partially to physical condition but mainly because of lack of functionality and use.    

o The Airport Security Modular's were moved on-site to provide a temporary solution to 

meet FAA security screening regulations.  However, the modular construction is not 

conducive to the high occupancy, commercial use and the separation from the terminal 

building causes a significant negative impact to operations.  Ultimately the intent is to 

renovate and add to the Terminal Building to accommodate screening operations and 

provide waiting areas beyond the screening point.  Since there is no current regional 

carrier, our Team would recommend removal of the modular's before they deteriorate 

and require maintenance.     

o Mr. Neat's is an antiquated facility initially purchased with the intent to raze the structure 

and provide a circulation way between the Rialto Theater Complex and parking to the 

north of Mr Neat's.  In the interim, the building has been purposed as a storage facility 

for Public Works and Cultural Services.  However, this facility does not provide the 

climate controlled environment desired.  As with the Security Modular's, removal of this 

facility is recommended it continues to deteriorate and require maintenance to support 

the less than desirable storage use.    

• From an overall physical and functional assessment perspective, our Team rated 2 facilities as 

"good", 6 facilities as "adequate", 1 as "marginal" and 2 as "poor".    

• If the City retained all facilities (not recommended), renovate them as necessary and carry out 

appropriate levels of routine maintenance, the total capital-related cost of retaining these 

facilities would be $7.6M over the next 25 years.    

• Disposing of two facilities as indentified below, the total capital-related cost of retaining the 

remaining 10 facilities would be $6.8M and result in a net reduction of $0.86M in facilities 

retention costs.  This savings could potentially be redirected towards the cost of developing a 

replacement storage facility for Cultural Services which could be programmed to meet current 

and future needs.    
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• Common facility deficiencies to be addressed in the shortshortshortshort term include::::    

o Aging pavements (ATB, MOC-A, MOC-B, MOC-C)    

o Aging mechanical systems (ASM, MNB, MOC-A, MOC-B, MOC-C, SVC-FM)    

o Aging roofing systems (MNB, MOC-B, MOC-C)    

o Aging door hardware (ASM, ATB, MOC-A, SVC-FM)    

o Aging overhead doors (MOC-A, MOC-B, MOC-C)    

o Aging electrical systems (MNB, MOC-A, MOC-B)    

o Aging finishes    

 

Facilities Inventory OverviewFacilities Inventory OverviewFacilities Inventory OverviewFacilities Inventory Overview    

• Public Works operates out of six buildings on two sites.  Combined, these six public works 

buildings house 141 staff  in 86,914 GSF that provide 252 on-site parking spaces.    

• The remaining five buildings are utilized for non-public works uses and total 64,228 GSF on four 

sites that provide 468 on-site parking spaces.    

• All facilities are city-owned and located on city property.    

• The average age of all Public Works facilities is 31 years old.    

o Three of the facilities are less than 20 years old.    

o Three of the facilities are less than 30 years old.    

o One of the facilities is less than 40 years old.    

o Four of the buildings are older than 40 years old.    

    

Cost Effective Lifespan; Estimated Deferred Maintenance and Renovation Costs Cost Effective Lifespan; Estimated Deferred Maintenance and Renovation Costs Cost Effective Lifespan; Estimated Deferred Maintenance and Renovation Costs Cost Effective Lifespan; Estimated Deferred Maintenance and Renovation Costs 

RecommendationsRecommendationsRecommendationsRecommendations    

    

The chart below illustrates the cost-effective lifespan of each facility evaluated; associated building 

gross square footage impacts on the City's facility inventory; and provides estimates of the deferred 

maintenance capital dollars that would be required to retain each facility during the timeframes shown.  

The time bar segments highlighted in red indicate when a facility has, or is expected to, exceed its cost-

effective lifespan.  All cells that show negative dollar figures reflect the estimated deferred maintenance 

cost savings that the City could realize if it disposed of those facilities, or if the City was unable to, 

indicate when a comprehensive renovation would be required. 

 

With the exception of the Airport Security Modular and Mr Neat's,  the remaining facilities should remain 

viable over the long-term horizon of this facility master plan.  The City should dispose of the afore 

mentioned two facilities.  The cost of retaining the remaining 9 facilities would total $6.8M and result in a 

net reduction of $0.86M in retention costs.   Otherwise, should the city retain all of the facilities, it would 

incur a total of $7.6M in retention costs. 
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EXISTING FACILITIES AND ASSESSMENTS 

Public Works Facilities Lifespan and Retention Cost Estimates 

2014-18 2019-23 2024-38 Existing 2014-18 2019-23 2024-38 2014-18 2019-23 2024-38 Total

Existing Facilities

ASM Aiport Security Modular 5,208 5,208 - - $2,400 $2,900 ($327,000) ($321,700)

ATB Airport Terminal Building 4,276 4,276 4,276 4,276 $10,000 $4,500 $1,091,000 $1,105,500

FBO Fixed Base of Operations 40,046 40,046 40,046 40,046 $101,000 $1,266,500 $50,000 $1,417,500

FS4 Fire Station #4 7,558 7,558 7,558 7,558 $100,500 $209,500 $162,000 $472,000

MNB Mr Neat's Building 7,140 7,140 - - $0 ($534,000) $0 ($534,000)

MOC-A Maint. Op. Ctr. Building A 19,642 19,642 19,642 19,642 $461,500 $68,500 $525,500 $1,055,500

MOC-B Maint. Op. Ctr. Building B 4,332 4,332 4,332 4,332 $87,000 $5,000 $130,500 $222,500

MOC-C Maint. Op. Ctr. Building C 5,425 5,425 5,425 5,425 $63,000 $8,500 $0 $71,500

SVC-FM Service Ctr. Fleet Maintenance 18,631 18,631 18,631 18,631 $891,000 $41,000 $307,500 $1,239,500

SVC-HSCW Service Ctr. Heated Storage/Cart Wash 1,460 1,460 1,460 1,460 $0 $13,500 $127,000 $140,500

SVC-PWADMIN Service Ctr. Public Works Admin. 37,424 37,424 37,424 37,424 $0 $0 $1,017,500 $1,017,500

Subtotals - Retained and Disposed Facilities

  Retained SF and Deffered Maintenance Expenditures - By Time Period 151,142 151,142 138,794 138,794 $1,716,400 $1,619,900 $3,411,000 $6,747,300

  Disposed  GSF and Deffered Maintenance Expenditures - By Time Period (12348) ($534,000) ($327,000) ($861,000)

  Cumulative GSF Disposed  by Time Period 0 (12348) (12348)

Building Occupancy Timeframes Building Gross Square Footage Plan Implementation Renewal Cost ImpactsFacilties Identification
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UNASSIGNED FACILITIES EVALUATIONSUNASSIGNED FACILITIES EVALUATIONSUNASSIGNED FACILITIES EVALUATIONSUNASSIGNED FACILITIES EVALUATIONS    

    

IntroductionIntroductionIntroductionIntroduction    

There are four facilities in the inventory under consideration that are either unassigned to a particular 

department or are shared between multiple departments.  Both Pullium Community Building and the 

Service Center "District Transportation" building are unassigned and currently do not have an assigned 

use.  The remaining two buildings are vehicle wash buildings that are shared between Public Works, 

Water & Power and Parks & Rec. 

 

The Bottom LineThe Bottom LineThe Bottom LineThe Bottom Line    

• From an overall physical and functional assessment perspective, our Team rated 1 facilities as 

"good", 2 as "marginal" and 1 as "poor".    

• It is estimated the Pullium Building would require extensive renovation to simply address 

deferred maintenance issues (not including ADA deficiencies).  Given that, for the most part, the 

building has no assigned use nor any projected, economically viable future use, our Team would 

recommend removing this facility from the City's inventory.     

• The Service Center "District Transportation" building has been estimated to be in marginal 

condition due exclusively to deferred maintenance issues.  As with the Pullium Building, this 

building currently has no assigned use.  A suggestion has been made to re-purpose this facility 

for a City staff fitness center.    

• The Service Center Vehicle Wash has been estimated to be in marginal condition due exclusively 

to deferred maintenance issues.  With construction of the new Vehicle Wash building currently 

under way, this facility could be re-purposed.  A suggestion has been made to use this facility 

for a proprietary Wastewater wash facility or heated storage.    

• If the City retained all facilities (not recommended), renovate them as necessary and carry out 

appropriate levels of routine maintenance, the total capital-related cost of retaining these 

facilities would be $5.0M over the next 25 years.    

• Disposing of the Pullium Building as indentified below, the total capital-related cost of retaining 

the remaining 4 facilities would be $1.5M and result in a net reduction of $3.5M in facilities 

retention costs.  This savings could potentially be redirected towards other purposes.    

    

• Common facility deficiencies to be addressed in the shortshortshortshort term include::::    

o Aging pavements (SVC-DT, SVC-VW)    

o Aging mechanical systems (PCB, SVC-DT, SVC-VW)    

o Aging roofing systems (PCB, SVC-DT)    

o Aging door hardware (PCB, SVC-DT)    

o Aging overhead doors (SVC-VW)    

o Aging electrical systems (PCB, SVC-DT, SVC-VW)    

o Aging finishes (PCB, SVC-DT, SVC-VW)    
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Facilities Inventory OverviewFacilities Inventory OverviewFacilities Inventory OverviewFacilities Inventory Overview    

• These unassigned and shared facilities are located on two sites.  Combined, the four facilities 

contain 37,683 GSF that provide 108 on-site parking spaces.    

• All facilities are city-owned and located on city property.    

• The average age these facilities is 33 years old.  This average is extremely skewed by the age of 

the Pullium Building.    

o One of the facilities is currently under construction.    

o Two of the facilities are less than 30 years old.    

    

Cost Effective Lifespan; Estimated Deferred Maintenance and Renovation Costs Cost Effective Lifespan; Estimated Deferred Maintenance and Renovation Costs Cost Effective Lifespan; Estimated Deferred Maintenance and Renovation Costs Cost Effective Lifespan; Estimated Deferred Maintenance and Renovation Costs 

RecommendatioRecommendatioRecommendatioRecommendationsnsnsns    

    

The chart below illustrates the cost-effective lifespan of each facility evaluated; associated building 

gross square footage impacts on the City's facility inventory; and provides estimates of the deferred 

maintenance capital dollars that would be required to retain each facility during the timeframes shown.  

The time bar segments highlighted in red indicate when a facility has, or is expected to, exceed its cost-

effective lifespan.  All cells that show negative dollar figures reflect the estimated deferred maintenance 

cost savings that the City could realize if it disposed of those facilities, or if the City was unable to, 

indicate when a comprehensive renovation would be required. 

 

With the exception of the Pullium Building  the remaining facilities should remain viable over the long-

term horizon of this facility master plan (if viable uses can be found for the "District Transportation" and 

Vehicle Wash buildings).  The City should dispose of the Pullium Building.  If the City chose to implement 

our Team's recommendation, the cost of retaining the remaining 3 facilities would total $1.5M and result 

in a net reduction of $3.5M in retention costs.   Otherwise, should the city retain all of the facilities, it 

would incur a total of $5.0M in retention costs. 

 

Unassigned Facilities Lifespan and Retention Cost Estimates 

2014-18 2019-23 2024-38 Existing 2014-18 2019-23 2024-38 2014-18 2019-23 2024-38 Total

Existing Facilities

PCB Pullium Community Building 23,609 - - - ($3,398,500) ($64,000) ($58,500) ($3,521,000)

SVC-DT Service Ctr. District Transportation 2,547 2,547 2,547 2,547 $622,000 $0 $34,000 $656,000

SVC-VW Service Ctr. Vehicle Wash 2,651 2,651 2,651 2,651 $158,000 $121,500 $35,500 $315,000

SVC-VW2 Service Ctr. Vehicle Wash 2 8,875 8,875 8,875 8,875 $0 $87,500 $421,000 $508,500

Subtotals - Retained and Disposed Facilities

  Retained SF and Deffered Maintenance Expenditures - By Time Period 37,682 14,073 14,073 14,073 $780,000 $209,000 $490,500 $1,479,500

  Disposed  GSF and Deffered Maintenance Expenditures - By Time Period (23609) ($3,398,500) ($64,000) ($58,500) ($3,521,000)

  Cumulative GSF Disposed  by Time Period (23609) (23609) (23609)

Building Occupancy Timeframes Building Gross Square Footage Plan Implementation Renewal Cost ImpactsFacilties Identification
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APPENDIX  A 

FACILITY INVENTORY 

BUILDING INVENTORY INCLUDEDINCLUDEDINCLUDEDINCLUDED IN MASTER PLAN STUDY  

FACILITY ADDRESS SQUARE FOOTAGE 
USEFUL 
LIFE 

Amphitheatre North Lake Park 3,755 Yes 

Airport Security Modular 4824 Earhart Rd. 5,208 No 

Airport Terminal Building 4824 Earhart Rd. 4,276 Yes 

Cattail Creek GC Clubhouse 2116 W. 29th Street 1,734 Yes 

Cattail Creek GC Pump House/RR/Shelter 499 Rossum Dr. 385 Yes 

Chilson Center 700 E. 4th Street 90,606 Yes 

Fire Administration Building 410 E. 5th Street 34,574 Yes 

Fixed Base Operations (Airport)  40,046 Yes 

Fire Station #2 2750 N. Taft Ave. 5,718 No 

Fire Station #2 Replacement 3070 W. 29th Street 13,568 
Under 

Construct 

Fire Station #3 900 S. Wilson Ave. 5,879 No 

Fire Station #4 / Airport Administration 4900 Earhart Rd. 7,558 Yes 

Fire Station #5 251 Knobcone Dr. 4,661 Yes 

Fire Station #6 4325 McWhinney Blvd. 12,198 Yes 

Fire Training Grounds - Bldg A (Storage) 100 E. Fire Eng Red St. 2,022 Yes 

Fire Training Grounds - Bldg B (Classroom) 100 E. Fire Eng Red St. 4,320 Yes 

Fire Training Grounds - Bldg C (Garage) 100 E. Fire Eng Red St. 782 Yes 

Fire Training Grounds - Bldg E (Modular) 100 E. Fire Eng Red St. 1,072  

Fire Training Grounds -  Burn Prop 100 E. Fire Eng Red St. 1,730 Yes 

Library 300 N. Adams Ave. 57,255 Yes 

Loveland Sports Park 950 N. Boyd Lake Ave. 2,617 Yes 

Municipal Building 500 E. 3rd Street 46,309 Yes 

    

    

    

    



City of Loveland Facilities Master Plan 
SECTION SECTION SECTION SECTION     

APPENDIX A    Page 2  BWG Architects  

EXECUTIVE SUMMARY 

FACILITY ADDRESS SQUARE FOOTAGE 
USEFUL 
LIFE 

Mariana Butte GC Clubhouse 701. N. Clubhouse Dr. 13,113 Yes 

Mariana Butte GC Maintenance Bldg 499 Rossum Dr. 7,073 Yes 

Mariana Butte GC RR #1 
499 Rossum Dr. 176 Yes 

Mariana Butte GC RR #2 
499 Rossum Dr. 176 Yes 

Mariana Butte GC RR #3 
499 Rossum Dr. 176 Yes 

Mariana Butte GC RR #4 
499 Rossum Dr. 176 Yes 

Mr. Neat’s Building 225 E. 4th Street 7,140 No 

Maintenance Operations Center – Bldg A 105 W. 5th Street 19,642 Yes 

Maintenance Operations Center – Bldg B 105 W. 5th Street 4,332 Yes 

Maintenance Operations Center – Bldg C 126 W. 6th Street 5,425 Yes 

Museum 503 N. Lincoln Ave. 28,650 Yes 

Olde Course Golf Courses Clubhouse 2115 W. 29th Street 3,360 No 

Olde Course Golf Course Cart Storage 2115 W. 29th 7,250 No 

Olde Course Golf Course Offices/Shop 2115 W. 29th 2,677 No 

Olde Course Golf Course Storage 2115 W. 29th 2,993 Yes 

Olde Course GC Pump Sta/Shelter (15) 2115 W. 29th 150 Yes 

Olde Course GC Pump Sta/Shelter (14) 2115 W. 29th 95 Yes 

Olde Course Golf Course RR #1 2115 W. 29th 176 Yes 

Olde Course Golf Course RR #2 2115 W. 29th 176 Yes 

Police & Courts Building 810 E. 10th Street 96,229 Yes 

Pulliam Community Building 545 N. Cleveland Ave. 23,609 Yes 

Park & Recreation Maintenance Admin/Stor. 135 N. Dotsero 17,581 Yes 

Rialto Theater Center 228 E. 4th Street 20,820 Yes 
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APPENDIX  A 

FACILITY INVENTORY 

FACILITY ADDRESS SQUARE FOOTAGE 
USEFUL 
LIFE 

Service Center – Heated Storage 200 N. Wilson Ave. 11,349 Yes 

Service Center - Htd Stor/Cart Wash 
200 N. Wilson Ave. 

1,460 
Under 

Construct 

Service Center – Fleet Maintenance 200 N. Wilson Ave. 18,631 Yes 

Service Center – Public Works Admin 200 N. Wilson Ave. 37,424 
Under 

Construct 

Service Center – School Dist. Transport. 200 N. Wilson Ave. 2,547 Yes 

Service Center – Vehicle Maint. Wash New 
200 N. Wilson Ave. 

8,875 
Under 

Construct 

Service Center – Vehicle Maint. Wash Old 200 N. Wilson Ave. 2,651 Yes 

Service Center - Warehouse 200 N. Wilson Ave. 24,657 Yes 

Service Center – W&P Administration & Shop 200 N. Wilson Ave. 30,718 Yes 

Visitor Center – Chamber of Commerce 5400 Stone Creek Cir. 5,987 Yes 

Winona Pool Shower Building 1615 SE 4th Street 3,216 Yes 

Wastewater Treatment Plant – Admin Bldg. 920 S. Boise Ave. 8,602 Yes 

Water Treatment Plant – Control Building 3152 N. County Rd 29 5,032 Yes 
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EXECUTIVE SUMMARY 

    

FACILITY ADDRESS SQUARE FOOTAGE 
USEFUL 
LIFE 

Centennial Park Concessions/Restroom West 1st St. & Taft Ave. 1,795 Yes 

Centennial Park Restrooms/Shelter West 1st St. & Taft Ave. 1,936 No 

Centennial Park Maintenance / Storage West 1st St. & Taft Ave. 912 Yes 

Kroh Park Maintenance Shop / Storage 5200 N. Garfield Ave. 1,225 Yes 

Kroh Park Concessions / Restroom 5200 N. Garfield Ave. 1,350 Yes 

North Lake Park Maint. Building 2626 N. Taft Ave. 896 Yes 

North Lake Park Tennis Courts RR's 2626 N. Taft Ave 485 Yes 

North Lake Park Lone Tree School RR's/Stor 2626 N. Taft Ave 421 Yes 

North Lake Park Swim Beach RR's/Concess. 2626 N. Taft Ave 518 Yes 

Barnes Park Fields 1-4 RR's/Concessions 405 S. Cleveland Ave. 1,696 Yes 

Barnes Park Batting Cages RR's/Concess. 405 S. Cleveland Ave. 485 No 

Benson Sculpture Garden Restrooms 1125 W. 29th St. 485 Yes 

Viestenz-Smith Mountain Park Maint. Shop 1211-D Big Thompson 
Canyon Road 

1,994 Yes 

Viestenz-Smith Mtn. Park Nature Info Center 1211-D Big Thompson 
Canyon Road 

383 Yes 

Lakeside Park Restrooms/Storage  870 No 

Seven Lakes Park Restrooms/Storage  772 Yes 

Cemetery Maintenance 1702 Cleveland Ave. 2083 No 

Mehaffey Park Restrooms  520 Yes 

Mehaffey Park Maintenance Building  1,491 Yes 

Dwayne Webster Park 401 W. 13th Street 795 No 

Sunnyside Park Storage Building  961 Yes 

Fairground Park Maintenance Shop Old Fairground Drive 2,488 Yes 

Fairground Park Restrooms and Storage 710 S. Railroad 1,200 Yes 
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APPENDIX  A 

FACILITY INVENTORY 

BUILDING INVENTORY NOT INCLUDEDNOT INCLUDEDNOT INCLUDEDNOT INCLUDED IN MASTER PLAN STUDY 

FACILITY ADDRESS SQUARE FOOTAGE 

451 N. Railroad Ave. 451 N. Railroad Ave. 4,500 

Fairgrounds Buildings 710 S. Railroad Ave. 20,362 

Daytime Shelter 137 S. Lincoln Ave. 2,640 

Old Boys & Girls Club 1010 W. 10th Street 4,000 

Bishop Property 871 E. 1st Street 3,993 

Rental Property - Residence 1001 Taft Ave. 2,081 

Rental Property - Residence 1007 Taft Ave. 1,286 

Rental Property - Residence 1009 Taft Ave. 1,021 

Rental Property  1103 Taft Ave 957 

Rental Property  1105 Taft Ave. 1,184 

Rental Property - Residence 1107 Taft Ave. 1,134 

Rental Property - Residence 1111 Taft Ave. 1,203 

Rental Property - Residence 1305 Taft Ave. 1,040 

Rental Property - Residence 1309 Taft Ave. 904 

Rental Property - Residence 1313 Taft Ave. 972 

Rental Property - Residence 1317 Taft Ave. 1,128 

Rental Property - Residence 1319 Taft Ave. 1,093 

Rental Property - Residence 1603 Taft Ave. 1,630 

Rental Property - Residence 1402 W. 11th Street 1,358 

Rental Property - Residence 1403 W. 11th Street 1,267 

Rental Property - Residence 203 W. Eisenhower Blvd. 1,068 

Rental Property - Residence 1452 S. County Rd. 7 1,846 
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EXECUTIVE SUMMARY 

FACILITY ADDRESS SQUARE FOOTAGE 

Water Treatment Plant - Residence 3152 Waterdale Dr. 1,707 

Water Treatment Plant - Storage 3152 Waterdale Dr. 999 

Water Treatment Plant – Chemical Feeder 3152 Waterdale Dr. 5,376 

Water Treatment Plant – Flocculation / Sed. 3152 Waterdale Dr. 16,711 

Water Treatment Plant – Filter Bldg. #1 3152 Waterdale Dr. 4,695 

Water Treatment Plant – Filter Bldg. #2 3152 Waterdale Dr. 7,264 

Water Treatment Plant – Filter Bldg. #3 3152 Waterdale Dr. 5,256 

Water Treatment Plant - Residence 3152 Waterdale Dr. 2,517 

Water Treatment Plant - Garage 3152 Waterdale Dr. 1,564 

Lone Tree School North Lake Park 762 

Wastewater Treatment Plant – Chlorine Bldg. 920 S. Boise Ave. 1,355 

Wastewater Treatment Plant – Digester Bldg. 920 S. Boise Ave. 1,489 

Wastewater Treatment Plant – Headworks 
Bldg. 

920 S. Boise Ave. 
2,679 

Wastewater Treatment Plant – Old Digester / 
Storage Bldg. 

920 S. Boise Ave. 
4,424 

Wastewater Treatment Plant – Garage 920 S. Boise Ave. 1,380 

Wastewater Treatment Plant – Screw Pump 
Bldg. 

920 S. Boise Ave. 
381 

Wastewater Treatment Plant – Blower Bldg. 920 S. Boise Ave. 1,091 

   

    

These (120) facilities are 910,210 square feet of building space. 
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